Agenda
Village of Glen Ellyn
Special Village Board Workshop
Monday, December 2, 2013
6:30 p.m. — Room 301

Viillage Board Workshop Procedures Statement

Viisitors are most welcome to attend all workshops of the Village Board and can find copies of the Agenda on their chairs or
online at www.glenellyn.org prior to the workshop. Any individual with a disability requiring a reasonable accommodation in
order fo participate in a meeting should contact Harold Kolze, Village of Glen Ellyn ADA Coordinator, 630-469-5000, at
least five (5) business days in advance of the next scheduled meeting. All matters on the Agenda may be discussed, amended,
and acted upon.

1. Call to Order

2. Roll Call

3. Audience Participation

A. Open:

Members of the public are welcome to speak to any item zof specifically listed on tonight’s
agenda for up to three minutes. For those items which are on tonight’s agenda, the public
will have the opportunity to comment at the time the item is discussed. In either case, please
complete the Audience Participation form and turn it in to the Village Clerk. It is requested
that, if possible, one spokesman for a group be appointed to present the views of the entire
group. Speakers who are recognized ate requested to step to a microphone and state their

name, address and the group they are representing priot to addressing the Village Board.

4. Introduction and Training for Electronic/Witeless Agenda Packets — Assistant to the Village
Manager Schrader and IQM2 Consultant Anthony LaGteca

5. Capital Allocation Discussion — Village Manager Franz, Public Works Director Hansen and
Professional Engineer Minix

a. Review long term capital plan and unfunded projects and discuss how to meet these needs.
6. Fite + Wine Streetscape Improvements — Planning and Development Director Hulseberg
7. Othet Items?

8. Adjournment



MEMORANDUM

DATE: November 26,2013
TO: Village President and Village l;jz/d

FROM: Mark Franz, Village Managerﬂ

RE: Capital Allocation Discussion

Last November, the Village Board reviewed and discussed the 10-year capital plan for the Village of
Glen Ellyn. All the information discussed at that meeting is attached (Attachment 6) and includes a
summary of revenues, detailed reports for Street, Water, Sewer, Parking, 20-Year Facilities Plan, and
Rectreation Department, and provides important planning tools for the future. In addition, our
Equipment Replacement Fund is 2 major capital component and has been established as a separate
fund and plan for many years. The replacement schedule is updated annually and provides the
roadmap for the Village Fleet program. We utilized this information to put together a 5-Year
Capital Improvement Plan (CIP) that is incorporated into the annual budget as the next fiscal year
projects are approved for funding. The 5-year CIP is attached (Attachment 1). This information
has been shared with the CIC and Finance Commission over the last year as well.

During the strategic planning sessions with the Village Boatd, capital allocation was a major strategic
initiative. Therefore, we wanted to start with an overview of the capital plan, briefly discuss the
street program and 5-year CIP, teview the unfunded and unscheduled projects (Attachment 2), and
then discuss alternative ways to provide some possible funding for these projects. Professional
Engineer Bob Minix provided a memo that evaluating three different ways to defer approximately
$10 million over 10 years from the Stteet Program (Attachment 3). We ate looking for some
direction from the Village Board on how to address unfunded projects and prioritize some of our
shott term and long term needs. We look forward to discussing this information with the Village
Board at the workshop meeting Monday, December 2.

Background
Capital projects include replacing or improving all major infrastructure assets. Infrastructure
provides the backbone or gtid for the community to operate. Municipal governments identify long-
term capital needs and create a plan in which to maintain and enhance infrastructure. Capital funds
are utilized primarily for the design, construction, and significant maintenance of streets, sanitary,
storm and water sewers, street lights, public facilities and sidewalks. Below is a brief summary of
these infrastructure areas:
e Capital Fund: Used primarily for street/sidewalk/stormwater projects. We expect a
significant cost in FY16 due to the downtown streetscape and roadway improvements.
e Water/Sewer Fund: Rates are set for three more yeats and then we will prepare for the
next rate increase imposed by DuPage Water Commission. We will update water and sewer
infrastructure needs of our system and build those costs into the proposed rate structure.
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Parking Fund: We expect to complete the Duane/Glenwood lot over the next month and
teceive the grants funds, but will have to decide how best to fund the Duane/Lorraine Lot
improvements.

Facilities Maintenance Reserve Fund. We have provided only minimal funding for the
General Fund contribution to the FMRF over the last few years and have also defetred some
improvements to our facilities. In addition, the Space Needs Analysis has identified some
needs that are currently not included in the final report, not ate any major improvements to
Village facilities. Therefore, some additional funded will be necessary if major improvements
to our facilities are necessaty.

Unscheduled /Unfunded Projects

Updating the Village long term capital plan provided an oppottunity to identify some important
projects that are partially funded ot not funded at all, as well as projects that need further analysis.
The attached spreadsheet summatized those projects (Attachment 2). Chief among them ate a
potential downtown parking structure, tailtoad projects, Space Needs Analysis Plans for the Civic
Center and/or new Police Station, Fire Station #1, downtown streetscape improvements, and the
Duane/Lorraine parking lot. These unscheduled projects will continue to be reviewed and discussed
as we tty to find a way to prioritize with othet Village needs. Below is a brief summary of some
other unfunded projects that have been raised recently and need further review and discussion by
the Village Boatd:

Annexation Opportunities and Impact: In addition, we have additional long term
infrastructure costs if we decide to annex unincotporated ateas into the Village and would
need to modify the Street Program and Water & Sewer Fund accordingly. These projects
could be funded through an SSA or deferred until additional funds ate raised through the
capital fund. There are some annexation opportunities in the near future, so further analysis
is necessaty.

Private Streets: Management developed an informal ptivate street policy to allow
considetation for the Village to take ownership of ptivate streets. This program created a
process to evaluate these requests, but does not provide any funding and seems to be a lower
priotity moving forward. Attached is a memo analyzing an informal request the Village
received regarding Waters Edge Townhomes (Attachment 4). Management does not
tecommend taking on this additional liability and cost and further recommends not
dedicating scarce resources towards private streets. We can continue to teview requests on a

case by case basis, but funding will always be difficult.

We have addressed futute ptivate streets through the plan review process. In fact, private
streets are not allowed by our Village Code, except may be petmitted in conjunction with
Planned Unit Developments. Such streets shall be constructed in accordance with public
street specifications and consistent with public safety needs.
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® Undetgrounding Utilities: Lastly, the Village Boatrd requested staff to research the costs
of undergrounding utility lines in conjunction with the Lenox road improvements (estimated
cost §870,000). Attached is a memo delineating those expected costs for that project, but
also providing overall costs estimates of approximately $2.3M pet mile to underground
electric lines (Attachment 5). Thetefore, we cettainly cannot afford nor do residents want to
pay for undetlining utility lines on a large scale. There may be some opportunities for this
on a case by case basis, commercial areas and the downtown in particular, but staff does not
recommend incorporated this into the Lenox imptovements.

Conclusion

The updated 10-year plan has provided an opportunity to fully identify all Village infrastructure
needs and review funding levels and timing. These repotts will be instrumental in developing future
budgets and Capital Imptovement Plans. We welcome input from the Village Boatd and public as
we discuss these priotities, funding options, and timing,

Attachments:

1 — 5-Year Capital (FY14)

2 — Spreadsheet Re Unfunded/Unscheduled Projects — Dated 11/28/13

3 — Memo from Bob Minix Re Capital Project Funding Altetnatives — Dated 11/11/2013

4 — Memo from Bob Minix Re Municipal Takeover of Private Streets — Dated 11/11/2013

5 —Memo from Bob Minix Re Lenox Road ComEd Undergrounding and Overall Costs of
Undergrounding — Dated 11/11/2013

6 — 10-Year Capital Plan Packet — Dated 11/18/2013



Attachment 1



Village of Glen Ellyn
5-Year Capital Improvement Plan (FY13/14)

Governmental Funds*

Capital Fund' FY 14/15 FY 15/16 6/17 FY17/18
w : | )GET  FORECAST FORECAST FORECAST FORECAST
Minor capital investment/other expenditures S 17,500 | § 25,000 | § 25,000 | $ 25,000 | § 25,000
(Pavement Preservation Program 250,000 400,000 400,000 400,000 400,000
Non-Roadway Construction Projects N 195,000 - - - -
Lake Ellyn Improvements 300,000 - - = || =
Other Projects: Stormwater, Beautification, etc. 300,000 300,000 300,000 300,000 |
Streetscape and Signage 160,000 Ll
Village Links Contribution 150,000
Special Engineering Projects
| Pedestrian Tunnel in CBD-Feaslbility Study 40,000 - - -
Viaduct / Underpass In CBD-Feasibility Study 25,000 | ) - | £ | o =
Bike Plan 25,000 75,000 75,000 - ¥
Sidewalk Program 290,000 75,000 75,000 75,000 75,000
Street Program (1) (2) (3) 5,080,000 5,890,000 2,065,000 5,800,000 5,240,000
Lenox/Linden Deferment S (1,470,000}| S 1,470,000 B |
Taft Ave (IFT loan from Corpor_ate Reserve Fund) 793,000 - - - = ||
Downtown Roadway and Streetscape - - 5,070,000 . -
IFT / General Fund Engineering 151,000 154,000 157,000 160,000 163,000
Subtotal $ 5,989,000 | & 8,364,000 | $ 8,142,000 | S 6,735_,_000 -$ 6,178,000
$ 6006500 |$  8389,000 |$  8167,000 |$ 6,760,000 |$ 6,203,000 |
Facllities Maintenance Reserve Fund
Civic Center Rehabilitations S 32,000 | $§ 34,333 | § 25,469 | S 95,377 | S 155,289
Fire Station Rehabilitations 76,200 120,104 66,144 - 59,804
Fire Station #1 (#61)-Major Renovation/New - s - = :
Reno Center Rehabilitations 35,000 | 93,334 37,142 26,779 -
Stacy's Museum and History Center 13,500 73,883 3,343 21335 23,429
Lift Stations - 1,561 1,380 - 2,539
Pumping Stations - 8,271 ) 47,144 541 95_,35_33_
Village Rental Properties i - 33,501 7,110 = 4,637
_TOTAL EXPENDITURES - FACM Plan $ 156,700 | $ 364,987 $ 187,732 | $ 144,033 | § 341,091_
SPACE NEEDS ANALYSIS
Scheme 1 Design Concepts S 100,000 | $ = |5 - s - S -
Police Stalon-Major Renovation/New = - E -
TOTAL EXPENDITURES - SNA $ 100,_000 S = | $ - $ - S -
RENOVATION/IMPROVEMENTS I ]
Civic Center Board Room Technology S 25,000 | $ - S - S - |8 =
TOTAL EXPENDITURES -RENOVATIONS s 25,000 | $ - |$ - s - | -
Total S B 281,700 | $ 364,987 | $ 187,732 | $ 144,033 | $ 341,091
[Mator Fuel Tax Fund - i
|_Pub|icM)rks Salt Storage Facility B 250,000 | $ .|_$ - s 2B -
General Fund , 3 .
llnformation Technology Improvements | S 49,000 ] S 91,000 ] S 47,000 ] S 38,000 | S 49,009_|
|Total Governmental Capital Improvements ['$ 6,587,200 | $ 8,844,987 [ § 8,401,732 [ $ 6,942,033 | $ 6,593,091 |

Total Project Unscheduled/Unbudgeted

* This schedule is project based and excludes the purchases of vehicles and equipment; totals may not tie to the Summary of Budgeted Capital Investment.
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Village of Glen Ellyn

5-Year Capital Improvement Plan (FY13/14)

Enterprise Funds*

Water Fund FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18
BUDGET FORECAST FORECAST FORECAST FORECAST
Roadway Related Projects S 1,585,000 | $ 1,080,000 | 5 315,000 | $ 1,110,000 | & 700,000
Lenow/Linden Deferment S (410,000)| 5 410,000
M-Roa&way Projects B |
~ Standalone Main Replacement a 3 B
Roosevelt Road Water Main 710,000 660,000 _700,000 -
Hill Avenue Water Main (at east end) 250,000 - - =
| Other Pr_ojécts ]
Newton & Cottage Water Tank Recoating 128,000 128,000 128,000 128,000 -
Wilson & Newton Pumping Station Rehab - - - 700,000 700,000
| WPAS & NPAS Rehabilitation - - - - s
| Standby Well Rehabilitation | = | I = | - E
\f_mage Links Contribution B 75,000 - - -
S 2,338,000 | $ 2,278,000 | $§ 1,143,000 | $ 1,938,000 | $ 1,400,000_
Sanitary Sewer Fund - | ~n @i 1= i
Roadway Related Projects S 690,000 | $ 765,000 | $ 495,000 | $ 535,000 | S 555,000
Lenox/linden Deferment $ (180,000 s 180,000 ]
Non-Roadway Projacts ] ]
__I_}fl Reduction (Lining + Repairs) 500,000 525,000 550,000 580,000 - 6_10,000
Central Basin Study Projects 625,000 - S(ﬁ,OOO 140,000 -
Hill Avenue Sanitary Sewer (at east end) 250,000 - B - -
Lift Station Rehab - =
Memory Court 550,000 - 2|
_ Surrey - B - 450,000—
South Park - - - - - - = | - - = |
| Orchard Place B o = - = = g -
Village Links Contribution 75,000 - - - -
Total B | S 2,510,000 | $ 1,470,000 | $ 1,545,000 | $ 1,255,000 | $ 1,615,000
‘Parking Fund m Al - . - —
Surface Parking Lots-Duane/Glenwood (4) 1S 682,000 | & - S - S - S
Surface Parking Lots-Duane/Loraine (5) . 1,350,000 . - | -
General Parking Lot Maintenance B = E 20,000 13,500 88,000
__DL;/ntown_ Parking St_ructure(s) | - =T - - -
Total $ 682,000 | $ 1,350,000 | $ 20,000 | $ 13,500 | $ 88,000 |
Recreation Fund vl ) 25 |
Golf Cart Fleet (87) Replacement w/trade-in S - S - S - S 125,000 | 5§ -
Bathrooom renovation 50,000_ - - - -
Total - S 50,000 | $ - $ - S 125,000 | $ -
[Total Enterprise Capital Improvements |$  5580000[$ 5098000 [$ 2,708,000 [§ 3,331,500 [§ 3,103,000 |
Grants - | 3
Grant (1): North Park Boulevard LAPP S - S - S - S 1,135,000 | § -
Grant (2): Crescent Reconstruction-Park to Lake N - - 1,329,000 - -
Grant (3): Crescent Boulevard - Park to Lake - ITEP (Enhace = | = 73,340 - -
Grant (4): Duane/Glenwood Lot (Partial Funding) 335,000 ~ - - 5
Grant (5): Duane/Lorraine Lot - Count WQIP = 53,340 - - =
Total Grants B $ 335,000 | $ 53,340 | $ 1,402,340 | $ 1,135,000 | $ ;
Recap FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18
¥ BUDGET FORECAST FORECAST FORECAST FORECAST
Total Governmental Capital Improvements S 6,587,200 |$ 8,844,987 | S 8,401,732 | § 6,942,033 | $ 6,593,091
Total Enterprise Capital Improvements $ 5580,000 | $ 5098000|S 2,708,000 $ 3,331,500 | $ 3,103,000
Associated grant revenue ) S (335,000)| $ (53,340)| $ (1,402,340)| $ (1,135,000)| $ -
Net Village Investment in Capital $ 11,832,200 | $ 13,889,647 | S 9,707,392 | $ 9,138,533 | § 9,696,091

Total Project Unscheduled/Unbudgeted

* This schedule is project based and excludes the purchases of vehicles and equipment; totals may not tie to the Summary of Budgeted Capital Investment.
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MEMORANDUM

TO: Mark Franz, Village Manager
FROM: Bob Minix, Professional Engineer

DATE: November 11, 2013

SUBJECT: Capital Project Funding Issues
Alternatives for Reducing Roadway Rehabilitation Program

The Village of Glen Ellyn roadway rehabilitation program consists of a 10-year rolling master plan of
street improvements, funded on an ongoing basis by a combination of utility, real estate transfer and
property taxes. The 2014 — 2023 program calls for resurfacing and reconstruction of approximately
31.4 miles of roadways at an estimated cost of $57.6 million, consisting of 4.0 miles of reconstruction
costing $20.5 million and 27.4 miles of resurfacing of various types costing $37.1 million. (Please
note that all program costs referenced herein include engineering and construction expenses that
include an annual adjustment factor of 5% and all references to years are calendar years). Engineering
for the 2014 element of the program is already underway, with plans to rehabilitate 5.0 miles of streets
at an estimated cost of $7.5 million. The planned 2015 element focuses on rehabilitation in the
Central Business District, at this time consisting primarily of street resurfacing with a $2 million
allowance for streetscaping elements, with an anticipated total investment of about $5 million for the
CBD work.

The Village has significant capital improvement needs outside the realm of streets, water and sewers
that are largely under- or un-funded at this point. In addition, CBD streetscaping / roadway work to
fully implement planned and desired improvements likely will surpass the $5 million mark. While it
is the express desire of Public Works staff and the Capital Improvements Commission to not deviate
from the planned roll-out of projects, it is understood that all possible funding alternatives be
considered. Hence this memorandum considers the fiscal and scheduling implications of reducing
funding for the long-term program by approximately $10 million over the next ten years. At this
point no changes in the 2014 and 2015 program elements were considered, with all program
modifications occurring in the 2016 through 2023 timeframe.

Three alternatives were considered: reducing the program on the order of about $1 million annually;
skipping two years of the program (in 2016 and 2017); and delaying the reconstruction of curb-less
roadways in the 2016 — 2023 period. The analysis and impacts of these alternatives were not
necessarily rigorously considered, but nevertheless, valid conclusions can be drawn from the exercise.

0 Annual $1 Million Program Reduction — Starting in 2016, the annual element was
modified by deferring one or more projects to the following year so that the cost was
approximately $1 million less than the current master plan. This exercise was repeated
each year through the year 2023. The results of this process yielded a 10-year program
consisting of 24.0 miles of improvements at a cost of $49.3 million. In a couple of
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instances, individual projects were deferred more than one year from the current
schedule. The overall impact of was the deferment of about one-and-a-half program
years of work through 2023. There appeared to be no major impact on the roll-out of
water and sanitary sewer projects associated with the roadway work, amounting to a
deferment of about $1 million in underground work.

Two Year Program Hiatus - In this alternative, projects currently planned for
implementation starting in 2016 were pushed back two years, resulting in performing
eight years of work in the next 10 years. About 23 miles of roadway would be improved
at a cost of $48.9 million. Impacts on the water and sanitary sewer fund were estimated
to be the most substantial of any of the alternatives, with about $3 million in reduced
expenditures.

Postpone Reconstruction of Curb-Less Roadways — The majority of street reconstruction
work in the next 10-year program involves substantial improvements to rural-road design
streets that became Village rights-of-way during annexations over the past 20 years. It is
proposed that in lieu of complete reconstruction during this current program cycle, these
roadways would receive maintenance overlays costing far less and the reconstructions be
delayed for a period of 10 to 15 years. All roadways currently in the program would receive
treatment in accordance with the current schedule, so 31.4 miles of rehabilitation would occur
at a cost of $46.3 million. Because most of these roadways have newer water and sanitary
sewer facilities, only about $400,000 in water / sanitary sewer projects would be postponed.

ASSESSMENTS / CONCLUSIONS

CC.

0 Deferment of projects will result in higher overall costs to achieve the end products currently

programmed.

The alternative to defer reconstruction of curb-less roadways appears to be the most appealing
when looking strictly at the upcoming 10-year program, as the vast majority of streets are
rehabilitated in accordance with the current schedule and planned scope of work. Overall
roadway network condition is best maintained with this alternative. This strategy is also
applicable to roadways that the Village would take over as a result of future annexations.
Beyond the current ten year timeframe, the deferment of reconstruction of curb-less roadways
likely poses the biggest challenge to maintaining a progressive and solvent program.

Staff would prefer an annual reduction in program costs to the alternative involving skipping
two full years of any roadway work if a choice was to be made between these two options.

Julius Hansen, Public Works Director
Kevin Wachtel, Finance Director
Jeff Perrigo, Civil Engineer

Capital Improvements Commission



Attachment 4



TO:

FROM: Bob Minix, Professional Engineer %

DATE: November 9, 2013

SUBJECT: Waters Edge Townhome Association Request Regarding

MEMORANDUM

Mark Franz, Village Manager

Municipal Takeover of Private Streets

It is my understanding that the Waters Edge Townhome Association has inquired about the Village
taking over ownership and maintenance responsibilities for the two private roadways in the
development, Waters Edge Court and Parkview Court. These roadways are short cul-de-sacs west of
Nicoll Way constructed circa 2005. Please note the following, based on my review of information
from the files at Public Works.

Q

The Waters Edge developers constructed private and public roadways as part of the
project. In addition to Waters Edge and Parkview Courts, Nicoll Way was extended
south from Wilson and Harding was improved east of Nicoll (see attached overall plan).

Cross-sections (materials and thicknesses) for all roadways were similar and met current
Village standards for construction.

The geometric configuration of the cul-de-sacs met Village requirements for right-of-way
and street dimensions. The sidewalk provided in the cul-de-sacs is only four ft. wide
instead of the normal five ft. width.

Harding Avenue is constructed on a sub-standard right-of-way width of only 33 ft.

The Village vacated portions of Pershing, Harding and Nicoll Way to the developer.
Next to the development, six feet of Nicoll Way was vacated.

In my research, I could not find any definitive statements or explicit reasons for making Waters
Edge and Parkview Courts private roadways; such documentation may be in the transcripts from
the various public hearings conducted as part of the approval process and/or the Planning and
Development Department has specific information on this issue. However, there are certainly
observational justifications for designating these roadways as private:

Q

The minimum existing building setbacks from the roadway limits (a circular section 50
ft. in radius from the center of the courts) are around 15 ft., far less than normal (see
attached plan showing the relationship of the 780-784 Parkview Court building to the
roadway).
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0 The roadways strictly serve the townhome area and function primarily as the principal /
shared driveway into the residences.

It appears that in order to construct the development at the desired density, the normal setbacks
for the units could not be achieved. As the cul-de-sacs serve primarily as entryways to the
townhomes, it was deemed appropriate that they should be privately maintained.

It should be noted again that the Village provided significant right-of-way to the development
and allowed the construction of Harding on a sub-standard right-of-way. I see no compelling
reason or justification for the Village to take responsibility for these cul-de-sacs at this time, as
the decision process to make them private was contemporary, transparent and considered in the
context of the overall development.

enc. as noted

cc: Julius Hansen, Public Works Director
Staci Hulseberg, Planning and Development Director
Jeff Perrigo, Civil Engineer
Michele Stegall, Village Planner
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MEMORANDUM

TO: Mark Franz, Village Manager
FROM: Bob Minix, Professional Engineer
DATE: November 13, 2013

SUBJECT: Lenox Road Improvements —
Potential ComEd Undergrounding Project and Overall
Costs of Undergrounding

LENOX ROAD IMPROVEMENTS: POTENTIAL UNDERGROUNDING PROJECT

On Tuesday, November 12, 2013 I met with Garry Zack of the ComEd Public Relocations
Department. Mr. Zack is involved with projects to convert utility wires from overhead to
underground; I worked with him briefly on the Lambert Road undergrounding work done near
the Reno Center in 2011. Mr. Zack was responding to my request for input and a cost estimate
to underground the overhead wires on Lenox Road between Hawthorne and Oak as a follow-up
to the October Board discussion on various design considerations associated with the
reconstruction of Lenox Road.

In a prior email, Mr. Zack shared with me his initial thoughts on a Lenox Road undergrounding
project:

I googled this and it looks like a pole line that runs down the west side of the street and all
residents (about 35+/-, and the park) appear to be fed by overhead transformers and service drops.
Are there any road improvements planned for Lenox Rd. or is this just a straight overhead to
underground relocation? I checked our maps and this is a main stem primary feeder on Lenox Rd.
Placing it underground would require the placement of switch gear, pad mounted transformers,
pedestals and cable in easements. Some people could have a transformer, switch gear or pedestal
in their front yard, The village would have to change out every overhead service to an
underground raceway. ComEd would then trench in a new service to the house from a pedestal. It
also appears that there are phone & cable on the poles as well that has to be accounted for. We
can set something up to discuss it and walk it down.

During our walk down, I further explained our pending project and Mr. Zack familiarized
himself with the actual field conditions. He seemed to be considering a variety of options to
route cables, place required surface appurtenances, and serve residences and the park. His
primary take-away was that the project is feasible and that he would prepare, without charge, a
preliminary cost estimate for the ComEd portion of the work. I provided him with a base map of
the roadway to assist in his layout and cost estimate tasks.

Pending receipt of Mr. Zack’s cost estimate, please note the following items:
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There are 20 spans (pole-to-pole runs) of electric wires along Lenox Road. A ball-park
figure quoted to me a few years ago for undergrounding expenses was $40,000 per span.
While this may not be at all applicable to the Lenox Road situation, if used, the ComEd
cost alone would be $800,000 for main line work.

There are approximately 30 electric services along Lenox. Roughly half of these homes,
in addition to the Lake Ellyn Boathouse, already have underground electric services.
Based on previous pricing experience and considering that 15 of the residences still
require the installation of an underground service, the estimated electric service cost
portion of the project is about $60,000, including a $15,000 allowance for required work
for the Boathouse service. This cost is paid by the Village and the work is performed by
an electrician hired by us.

The Lake Ellyn Boathouse is served with three-phase power. Providing a three-phase
feed requires additional cable runs.

The placement of the majority of the transformers and service pedestals will occur on the
west side of the roadway in front of the residential properties. Generally speaking, there
would be two transformers and four gangs of service boxes per block. While ComEd
generally prefers these boxes to be in easements, the public right-of-way appears large
enough to accommodate their placement and it is unlikely they would need to be
relocated in the future to accommodate other public improvements. Obviously, location
of the boxes would be a sensitive issue for the Lenox Road residents.

At least a few, large-size switchgear boxes will be required for the project, although Mr.
Zack was contemplating ways to absolutely minimize their use. The east side of the road
in Lake Ellyn Park would likely be the best option to accommodate their placement.

There likely would need to be some additional utility poles added along Hawthorne, Oak
and Essex where the transitions between overhead and underground wires occur.

Existing street lights on utility poles at Lenox & Linden and Lenox & Essex would need
to be replaced with new poles, luminaires and wiring at a total estimated cost of $15,000.

In addition to ComEd costs, the Village reimburses AT&T for undergrounding of
telephone facilities, an expense estimated to be about 1/3 the cost of the ComEd work. In
the past, the Village has not directly paid the cable companies for any costs to place their
infrastructure below ground.

Based on the above, a total estimated cost for the undergrounding of the electrical wires
along Lenox Road would be $875,000. Again please note that the forthcoming ComEd
cost estimate will be more definitive and applicable.
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VILLAGE-WIDE COMED UNDERGROUNDING COSTS

Underground projects are obviously expensive and could be paid through our capital fund or
more feasibly through a direct bill by ComEd (using the Rider LGC — Local Government
Compliance — process), similar to how we paid for Lambert Road in 2012. It should be noted,
we did receive a number of calls from residents concerned with this cost increase. However,
undergrounding utility lines does produce some key benefits such as better reliability and
significant aesthetic improvements. For these reasons, the Village has required new
developments to underground secondary electrical wires on private property; however primary
electrical lines are not subject to this stipulation.

If the cost for utility undergrounding along the 2,000 ft. Lenox Road corridor is estimated to be
$875,000, that equates to a per mile cost of about $2,300,000. Extended Village-wide, assuming
50 miles of undergrounding are required, the total expense would be $115,000,000. Therefore,
the Village has focused efforts to underground utilities in our commercial districts such as
Roosevelt Road and the downtown. On a case by case basis, we have made some improvements
and this could continue to be our approach. Lastly, from a Village Code perspective, any new or
existing overhead utilities are required to be buried within the boundaries of all PUDs and within
the boundaries and adjacent rights-of-way of all new subdivisions. All new service lines are also
required to be buried for Class II and III Alterations and new and existing service lines are
required to be buried for Class III Additions and any new constructions.

STAFF RECOMMENDATIONS

Due to the overall costs, the Village should continue to look for limited opportunities to
underground utilities, but cannot afford to fund this major initiative without a new revenue
source or having a significant impact on constituents’ electricity bills. Furthermore, I would not
recommend undergrounding utility poles on Lenox Road due to the costs associated with that
project. We are interested in some direction from the Village Board if they want to develop a
new policy or new revenue to address this in the future.

ce: Julius Hansen, Public Works Director
Jeff Perrigo, Civil Engineer
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MEMORANDUM

DATE: November 18,2012
TO: Village President and Village Boatd

FROM: Mark Franz, Village Manager”/

RE: 10-Year Capital Planning

Attached for your review and input is the 10-year capital plan for the Village of Glen Ellyn. The
information includes a summary of revenues, detailed teports for Street, Water, Sewer, Parking
(Exhibit #1), Facilities Plan (Exhibit #2), and Recteation Department (Exhibit #3), and provides
important planning tools for the future. In addition, our Equipment Replacement Fund is a major
capital component and has been established as a sepatate plan for many years. This report is
updated annually and provides the roadmap for equipment replacement. See your budget for this
information. The attached reports will provide the same guidance to these particular areas as they
relate to the annual budget process. We look forward to discussing this infotmation with the Village
Board at the workshop meeting Monday night.

Background
Capital projects are all large, tangible Village assets. Capital funds are used ptimarily for the design,

construction, and significant maintenance of streets, sanitary, storm and water sewets, street lights,
public facilities and sidewalks. Infrastructute provides the backbone or grid for the community to
operate. Municipal governments need to identify long-term capital needs and create an effective
plan in which to maintain and enhance infrastructure. These attached reports are the detailed plans
of how we plan to invest in our infrastructute over the next 10 years. These plans will be updated
and refined each budget year to reflect the most current data, needs, and priorities. These 10-year
planning documents will be instrumental in constructing out 5-year CIP each budget year which is
reviewed and approved each yeat by the Village Board.

Funding
Glen Ellyn uses a variety of funding sources to address these capital needs. The following are our
revenue streams:

1. Property Tax: Beginning in FY09/10, a portion of the Village property tax was allocated to the
Capital Projects Fund as a new permanent revenue source needed to sustain the 20 year street
improvement program. In 2000, in conjunction with a voter-approved teferendum to issue
bonds to complete storm sewer improvements, the Village Boatd committed to improving
overall roadway sutfaces by completing rehabilitations on a 20 year cycle versus the previous 30
year program.

Declining revenues combined with additional increases in the scope of scheduled construction
projects significantly impacted our ability to maintain pace with the 20 year plan. After
significant discussion of this problem, our Capital Improvements Commission (CIC) in the fall
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of 2008 proposed a plan to utilize a scheduled reduction in property taxes (from 1987 series
capital bonds which are now paid off) to begin filling the gaps in out street improvement
program. Instead of a general property tax reduction, we would maintain property taxes
generally at current levels and use the amount previously paid to retire debt for direct financing
of future road projects including annual increases based on volunteer tax cap provisions, This is
expected to continue through 2014 as property tax supported debt for capital improvements are
reduced to zero. (10-year Projection-3.5% increase annually)

2. Telecommunications Tax: This revenue source is derived from a 6% tax on

telecommunication setvices within Glen Ellyn. Monthly payments are received from the Illinois
Department of Revenue which, in January, 2003, took over as the centralized collection agent
for all municipally-imposed telecommunications taxes. This revenue source has been declining
in recent yeats, possibly due to changes in technology with less people utilizing traditional phone
lines. (10 year Projection-flat)

3. Electricity Use Tax: Prior to 1998, the Village imposed a utility tax of 5% of gross charges on
electrical companies. Changes in State law at that time resulted in the conversion of this tax to a

use tax based on the number of kilowatt hours of electrical consumption per month (Village
Otdinance VC-4618; 7-27-98). This tevenue soutce is affected by weather and its impact on
usage of electricity. (10 year Projection-flat)

4. Naturgl Gas Uge Tax: ($250,000) In December, 2003 the Village converted its 5% utility tax
on gross charges for natural gas to a use based tax of 2¢ per therm of natural gas used (effective
2-1-04). This provided equity among Glen Ellyn taxpayers and to provide some stabilization in
the amount of tax collected from residents. The 2¢ per therm use tax is not tied to the market
price of natural gas, therefore taxes collected will not change as gas prices fluctuate. (10 year
Projection-flat)

5. Real Estate Transfer Tax: ($375,000) Collections of this tax, which is assessed at $3 per
$1,000 of a property’s sales value, first began on December 1, 2000. This revenue source is
solely dedicated to help pay for the 20 year street/storm sewer program as recommended by the
Capital Improvements Commission and approved by the Village Board in July, 2000.
Specifically, this revenue source is allocated to pay for expenses incurred in the "Street Program"
line item as defined in Ordinance 4872, adopted August 28, 2000. (10 year Projection-flat)

6. Water/Sewer Rates: This is an enterprise fund and needs to pay for all expenses, so we assess
rates according to our operating and capital needs. The updated 10-year plan will allow us to set

rates at levels necessary to meet our needs.

7. Patking Fees: The patking fee rate structure has wotked as we have been able to maintain our
sutface lots with these fees. In order to meet our parking infrastructure needs short term, we
may have to borrow funds to complete some significant projects in the next few yeats.
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8. Other: Miscellaneous revenue sources include:

® MFT: Approximately $50,000 a year can be set aside for capital projects on average.

® Facilities Reserve Fund: Need to increase general fund transfer every yeat to a level of
$200,000 annually. Have some resetve fund to provide some flexibility.

® Recreation Department (Village Links): The Village Links uses golf coutse revenues to
pay for capital needs.

® Grants: Grants funds are an important revenue component, especially with the Street
Program. The street plan does incotporate the anticipated grants, whereas the other
capital areas difficult to predict when grants might be necessary. Management will
continue to seek grants whenever possible and appropriate.

Infrastructure Reports

The attached spreadsheet summarizes all of our infrastructure needs and ties in the detailed 10-year
capital projects plan in the exhibits. We will provide a shost summary of these plans and addtess any
specific questions you may have. Below is a btief summary of these infrastructure areas:

* Capital funds included the street and non-roadway projects are manageable. We expect a
significant cost in FY16 due to the downtown streetscape and roadway itprovements. The
details of these plans will be forthcoming from the study being completed.

® Water/Sewer: As we prepare for the next rate increase imposed by DuPage Water
Commission, we will have more detailed information on water infrastructute needs of our
system and build those costs into the proposed rate structure.

* Parking Fund: We expect to complete the Duane/Glenwood lot next fiscal year due to the
gtant we received, but will have to decide how best to fund the Duane/Lotraine Lot
improvements.

® Facilities Maintenance Reserve Fund We have not funded the General Fund
contribution to the FMRF over the last few years and have also deferted some
improvements to out facilities. In addition, the Space Needs Analysis has identified some
needs that are currently not included in the final report, nor ate any major improvements to
Village facilities. =~ Therefore, some additional funded will be necessary if major
improvements to our facilities are necessaty.

Unsch U ded Projec

This 10-year plan has provided an opportunity to identify some important projects that are not
funded or have not been fully examined. Chief among them are a downtown patking structure, rail
projects, Space Needs Analysis Plans for the Civic Centet, and the Duane/Lotraine parking lot. We
do not have specific cost estimates for any of these projects, but do expect some estimates on the
patking costs over the next six months. In addition, we have an estimated range of costs associated
with the Civic Center study, ranging from $230,000 to $19.9M. The greatest unknown costs relates
to the rail projects including the feasibility of a pedesttian tunnel and a potential viaduct at one of
the downtown crossings. We anticipate included funds to complete feasibility studies in next year’s
CIP which will help us determine a direction on those important projects. Outside and internal
funding is necessary to fund these projects. These unscheduled ptojects will continue to be
reviewed and discussed as we try to find a way to priotitize with other Village needs.
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Conclusion
This process has provided an opportunity to fully identify all Village infrastructure needs and review

funding levels and timing, These reports will be instrumental in developing future budgets and
Capital Improvement Plans. We welcome imput from the Village Boatd and public as we discuss
these priorities, fanding options, and timing. IF YOU HAVE ANY QUESTIONS, PLEASE LET
ME KNOW.
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Exhibit |

2012 Capital Program Update

Narrative and Presentation of Street, Water &
Sanitary Sewer and Parking Lot 10-Year Programs

INTRODUCTION / SUMMARY

Engineering Division staff have recently reviewed and updated long-term programs for improvements
associated with roadways; water and sanitary sewer systems and facilities; and parking lots. Proposed
improvements have been programmed for the 2013-2022 calendar year timeframe (FY14-23). Each
program will be briefly described in narrative form, supported by detailed cost spreadsheets and other
descriptive information.

STREET PROGRAM

PURPOSE

Since 2001 rehabilitation of Village roadways has been guided by a 20-Year Program recommended
by the Capital Improvements Commission (CIC) and approved by the Village Board. The basic
program as originally conceived has been successful in realizing a logical and sustainable cycle for
roadway improvements, and the Village has made substantial progress in the past decade towards the
goal of achieving and maintaining a high quality street system. The CIC has reviewed the program
annually and various modifications (mostly minor) have been incorporated over the past decade. As
with any long-term plan however, the time has arrived to review, update and improve the program in a
substantial fashion.

A comprehensive review of the long-term street improvements program has been performed to:

a Review cost and funding data

0 Assess/ evaluate previous assumptions and priorities

0 Provide a detailed 10-year program for the 2013 to 2022 timeframe and extend the basic
framework of the program to 2030, incorporating streets annexed since 2000

0 Incorporate improved pavement preservation strategies

0 Reflect recent initiatives to improve the Village central business district as embodied by
the Downtown Strategic Plan

The overall goal remains unchanged: develop a program that systematically and cost-effectively
rehabilitates the Village roadway network so that all streets are in continuously good condition.
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APPROACH

A 7-step approach was used for the update of the long-term Village street improvements program:

1.

Street Inventory ~ All Village maintained roadways (streets and alleys) were reviewed to
verify inclusion in the database; check basic length and width dimensions; confirm material(s)
and date of last construction; and specify functional classification (local or collector). The
Village roadway system consists of:

Village of Glen Ellyn Centerline
2012 Street Inventory Miles
Tota] Street/Alley Miles 87
Collector Streets 275
Asphalt 17
Concrete 10.5
Local Streets 58.5
Asphalt 57
Concrete 1.5
Alleys 1

The above inventory includes only those streets that are the maintenance responsibility of the
Village and does not account for any IDOT or DuPage County roadways.

Condition Assessment — The Village has performed a condition assessment of its roadway
system at regular intervals for more than two decades, typically on a quadrenmial basis. The
methodology used is derived from the MicroPAVER Pavement Management System and
results in the calculation of a Pavement Condition Index (PCI) parameter. The PCI ranges
from a value of 100 for a brand new pavement to 0 for a completely failed roadway. Please
see the attachment for a further description of the PCL The express goal of the Village is to
achieve and maintain all roadways in at least the “Good” PCI range (PCI of 56 or greater).

In 2012 the PCI was determined for each roadway segment on a block-by-block basis. The
roadway surface was digitally imaged and the images assessed by a trained observer to
inventory defects. Using PAVER protocols, the PCI was determined. The Village roadway
system is in generally very good condition as displayed in the attached 2012 PCI ratings map.

Rehabilitation Strategies — A combination of available roadway rehabilitation techniques are
utilized in revising the long-term plan, ranging from full reconstruction to various levels of
resurfacing to scheduled pavement maintenance activities. “Pavement Preservation” involves
the timely application of appropriate maintenance and resurfacing activities to extend the life
of a roadway between reconstruction events (previously assumed to be 40 years or s0), ideally
to the establishment of a ‘“Perpetual Pavement.” Pavement Preservation techniques include
rejuvenators, patching, crack sealing and microsurfacing for asphalt roadways; and patching,
diamond grinding and sealing operations for concrete roadways. All these techniques — with
the exception of microsurfacing — have been performed on Glen Ellyn streets in the past.
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Microsurfacing is the application of a polymer-modified, cold-mix paving system placed in a
smooth layer over existing asphalt pavement to remediate surface deterioration. Multiple
microsurfacing applications can be made for significantly less cost than a full asphalt
resurfacing. Microsurfacing is envisioned as an important future tool here in Glen Ellyn.

4. Unit Costs / Target Annual Expenditures — The basic methodology of estimating roadway
rehabilitation costs is to multiply the roadway pavement area by the unit cost of the selected
technique. Unit costs for the various construction and resurfacing techniques were updated to
reflect recent Village cost history and placed on a 2012 cost basis. Total cost for a project
includes 15% for engineering expenses. In lieu of individual pavement preservation costs by
roadway segment, a more compact and flexible approach would be to establish a target annual
expenditure in aggregate for maintaining concrete and asphalt streets.

5. Financial Parameters — An annual adjustment factor of 5% was used to increase unit costs on a
year-to-year basis. The adjustment factor includes consideration for increases due to inflation
and in scope of work. It is acknowledged that funding sources will not increase at this rate and
that an imbalance between costs and revenues supporting the Capital Project fund may
develop over time.

0. Selection of Type of Work and Implementation Schedule — The appropriate scope and timing
of substantial roadway improvements (reconstructions and resurfacings) are the essence of the
master planning effort. Both involve a significant degree of engineering Jjudgment but are also
predicated on many logical and conventional factors relating to the specific construction
history and performance of a particular roadway segment. The following criteria for selection
and prioritization of street projects were utilized in the development of the previous long-term
plan and will be considered again to a great extent. A starting premise for much of the early
part of the revised program is the scheduling of projects from the 2001 - 2020 long-term plan.

a Pavement Condition Index — The current PCI, PCI trend and the Critical PCI
(generally a PCI of around 50) are all important considerations as well as the time
since the last construction activity on the street occurred. The highest priority
projects for resurfacing should be those streets where the PCI is approaching the
critical point.

Q Integrated Program — Street work will generally be combined with other major
required infrastructure improvements on the corridor (storm sewers, water mains,
sanitary sewers, sidewalks).

0 Roadway Usage — Preference may be given to high use routes based on street
classification, traffic volumes, emergency vehicle use and primary snow routes.
Proximity to schools or other high use areas should also be factored in.

O Program Balance — Various levels of construction are required on street segments
ranging from full reconstruction to a simple overlay. The program should
generally include some of each type of work in a given year in order to avoid
unbalanced costs throughout the program life. A balance should also be struck
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between collector and local roads on an annual basis, though some preference for
high usage streets would be acceptable. Finally, there should be a reasonable
geographical balance to the annual projects across the Village.

Q Achieve a Logical Program — Projects will typically be grouped in a manner to
encourage lower contractor prices (geographical proximity) or greater contractor
interest (scope of work). Projects should not be programmed in a particular year
if conflicts with other work would result.

a Special Needs / Requests — Work may be programmed to meet special needs of
the Street Division, other Village Departments, local institutions, other
government entities or residents.

7. Program Refinements — The master planning process is iterative in nature, with refinements

occurring based on continuing discussions and inputs.

The Capital Improvements

Commission should be closely involved with final plan development. In this relatively early
stage, the basic financial impacts of the plan can be established, with fine-tuning of individual

roadway segment scheduling to continue with the assistance and approval of the CIC.

PROGRAM DESCRIPTION

Construction Program

The current version of the proposed 2013 — 2022 Street Construction Program is shown in the
attached map and spreadsheet.
resurfacing improvements to over 28 miles of roads at an estimated total cost of $58 million (based on
a 5% annual cost adjustment factor) over the next 10 year period. The 10-Year program. is

summarized in the following table:

2013 - 2022 ROADWAY PROGRAM COST SUMMARY
Calendar Street Street — . Total Cost w/ Total
Year Resurfacing | Reconstruction Consctztsltctlon Engineering Miles
2013 $3,901,735 $189,583 $4,091,318 $4,705,016 242
2014 $4,458,492 $663,460 $5,121,952 $5,890,245 442
2015 $5,241,370 $963,527 $6,204,897 $7,135,632 273
2016 $3,435,742 $1,604,772 $5,040,514 $5,796,591 3.79
2017 $2,043,944 $2,513,023 34,556,967 $5,240,512 2.10
2018 $849,479 $3,860,071 $4,709,550 $5,415,983 1.86
2019 $5,072,887 50 $5,072,887 $5,833,820 2.65
2020 $3,718,316 $735,444 34,453,761 35,121,825 2.66
2021 $3,027,648 $170,991 33,198,639 $3,678,435 2.15
2022 $1,905,740 $2,583,427 34,489,167 $5,162,542 2.55
Totals $33,655,352 $13,284,299 | $46,939,652 $53,980,599 27.33

Highlights of the program include planned reconstruction and
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Pavement Preservation Program

Techniques will include and be applied according to the following idealized sequence:

For newly constructed asphalt roadways:

a YearO: New Pavement

a Year l: Rejuvenator Treatment

Q Year3: Crack Treatment

@ Years8and 16: Crack Treatment and Microsurfacing / Patching
Q Year 24: 2-inch Mill and Resurfacing

The above schedule is most applicable to a local roadway. A high volume street would likely receive
earlier microsurfacing treatments and require resurfacing in the 18-20 year timeframe.

For concrete pavements: patching, diamond grinding and re-sealing of joints and cracks every 10-15
years would be programmed with of goal of treating about one mile of concrete roadways annually.

Pavement preservation techniques will be implemented annually on a staff-selected basis, with total
aggregated expenditures of $400,000 per year.

Challenges and Opportunities

Street rehabilitation and right-of-way enhancements associated with the proposed Central Business
District master plan have not yet been explicitly defined and will be costly. In the 2013 - 2022 Ten-
Year plan, roadway rehabilitation work is scheduled for the CBD in 2015, but is currently
programmed to consist primarily of basic asphalt resurfacing, not major rehabilitation. A
supplementary cost of $2 million has been added to the 2015 CBD roadway project to accommodate
some of the desired and likely — but still unspecified — streetscaping, sidewalk and landscaping
amenities. This additional allowance places a significant financial burden on the overall program that
has not yet been resolved.

An unbalance also exists due to the need to move up roadway rehabilitation in the subdivisions
constructed in the early 1990’s including Orchard Glen, Derby Glen and Danby Woods. These
roadways have PCI’s already in the 40’s and 50’s and should be resurfaced as early as possible in the
revised Jong-term plan before more costly rehabilitations are required.

Certain collector streets in the Village are designated as Federal Aid Urban (FAU) routes and are
eligible for rehabilitation funding assistance through the federal Surface Transportation Program.
Portions of Park Boulevard and Crescent have already qualified for federal assistance (70% of
construction costs) and a group of streets slated for repair in 2019 (Main / Nicoll / DuPage) and 2021
(Crescent) are also potential grant recipients as noted in the detailed spreadsheets,
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Other Capital Project Fund Components

In addition to the roadway rehabilitation program, the capital project fund supports other public
infrastructure improvements involving sidewalks and elements such as street lights, traffic signals,
streetscaping, landscaping and drainage improvements not directly associated with a specific roadway
project. In addition, the fund may support any kind of Village capital project endeavor as decided by
the Village Board.

The annual stand-alone sidewalk program provides new and replacement walks in areas apart from
street program corridors and is funded at the rate of $75,000 per year. The other non-roadway project
elements are typically identified on a near term basis at a target funding level of $300,000 per year.
Specific needs that are currently identified include possible Lake Ellyn outlet structure modifications
and lake overflow handling provisions estimated to cost $305,000.

WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS PROGRAM

Improvements funded by the Water Fund and Sanitary Sewer Fund are categorized as follows:

Q  Water distribution and sanitary sewer collection system upgrades directly associated with
roadway projects

0 Stand-alone water and sanitary network improvements
O Water production facility rehabilitation including major maintenance activities /
replacements / upgrades to elevated tanks, ground reservoirs, pumping stations, pressure
adjusting stations and wells
0 Sanitary lift station overhauls and replacements
ROADWAY RELATED PROJECTS
Water main and sanitary sewer replacements and other associated system improvements performed

concurrently with a specific roadway section project are identified in the attached yearly spreadsheets
for the 2013 — 2022 time period. Total yearly costs are summarized in the following table.
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2013 - 2022 WATER / SEWER ROADWAY PROGRAM COST SUMMARY
Water System Improvements Sanitary Sewer Improvements
Directly Associated with Directly Associated with
Calendar Roadway Work Roadway Work
Year Construction Construction
Cost Total Cost w/ Total Cost w/
(Current Engineering - Engineering
(Current Year)
Year)

2013 $1,240,313 $1,426,359 $521,850 $600,128
2014 $939,330 $1,080,230 $665,469 $765,289
2015 $270,884 $311,517 $428,321 $492,569
2016 $965,720 $1,110,578 $464,323 $533,972
2017 $606,234 $697,169 $479,882 $551,864
2018 $134,010 $154,111 $132,669 $152,570
2019 $1,674,450 $1,925,617 $771,091 $886,755
2020 31,337,467 $1,538,087 $645,648 $742,495
2021 $977,337 $1,123,937 $511,938 $588,729
2022 $1,588,172 $1,826,398 $219,901 $252,886
Totals $9,733,915 $11,194,002 $4,841,093 $5,567,257

STANDALONE NETWORK IMPROVEMENTS

Currently identified projects include:

Page 7

0 Complete replacement of water mains along Roosevelt Road at a staff-estimated total
cost of $2.1 million to be performed in phases. A preliminary engineering study has
been authorized to identify the specific scope, timing and costs of the project. The study
will be completed in early 2013.

Q Various Sanitary Sewer Evaluation Studies (SSES) performed in the past 10 years have
identified defects in the sanitary sewer collection system that permit excess quantities of
clear water to enter. Recommended rehabilitation methods include various pipe repairs
and lining of sewer pipes and manholes. Pipe lining is also a proven technique for
restoring the structural integrity of sewer and is much more cost effective than complete
main replacements. The proposed long-term plan will commit significant annual funds
to pipe and manhole lining starting at the rate of $500,000 per year.

0 The SSES work has also identified specific sanitary sewer system deficiencies in
conveyance capacity. The 2012 Central Basin study recommends about $1.3 million in

improvements in the May / Spring / Smith / Roslyn corridors.
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WATER PRODUCTION FACILITY IMPROVEMENTS

The 2002 Water Master Plan prepared by MWH Consultants includes recommendations for long-term
upkeep of the system storage and conveyance facilities. The schedule and costs of these
Improvements are as follows:

Facility / Improvement Cost Year
Newton and Cottage Elevateq Tank I_{ecoatings (performed $75.000 Annua]
as part of long term tank service / maintenance contracts) i Contribution
Newton and Wilson Pumping Station Rehabilitations $1,400,000 2016 and 2017
WPAS and NPAS Rehabilitations $300,000 2021
Standby Well Rehabilitations $200,000 2022

LIFT STATION IMPROVEMENTS

The Village currently maintains four wastewater lifts stations. The Memory Court station needs
immediate replacement. The South Park station is beyond its useful life but recent upgrades should
extend its use for at least another 5-8 years. Both the Surrey and Orchard Place stations will require
overhauls in the upcoming 10 year timeframe. The timing and costs of the needed improvements are
as follows:

Lift Station Cost Year
Memory Court Replacement $550,000 2013
Surrey (Braeside) Rehabilitation $450,000 2017 )
South Park Replacement $1,000,000 2020
Orchard Place Rehabilitation $400,000 2022
PARKING LOTS

The Village is responsible for the upkeep and rehabilitation of 13 parking facilities within and nearby
the Central Business District for commuter and downtown patron / employee usage. The Village
facilities are shown on the attached map. Funding for the parking lot maintenance and construction is
derived strictly from user fees.

New construction, complete resurfacing and planned routine maintenance activities of a substantial
nature were considered for each of the facilities. The proposed ten-year Parking Lot Improvements
Schedule for 2013 — 2022 is attached. Total expenditures of $2.4 million are estimated for the period.

The 2013 construction of the new Duane-Glenwood Metra lot is partially supplemented by a federal
Congestion Mitigation and Air Quality (CMAQ) grant and can be readily supported by existing
dollars in the Parking Fund. However, the planned 2014 reconstruction of the Duane-Lotraine daily
fee lot cannot be paid for by current Parking Fund reserves, and some sort of loan or bond
arrangement must be secured to finance this more than estimated $1 million expenditure.
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ATTACHMENTS

Pavement Condition Index (PCI) Primer

2012 Street Condition Status Map

Proposed 2013 — 2022 Street Construction Program Map

Proposed 2013 — 2022 Street Construction Program Spreadsheet

Proposed 2013 — 2022 Water and Sanitary Sewers Associated with Roadway Project
Spreadsheet

CBD Public Parking Lot Map

Proposed 2013 - 2022 Parking Lot Improvements Schedule
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PAVEMENT CONDITION INDEX (PCI) PRIMER

The Village of Glen Ellyn uses a pavement assessment protocol from the computerized
pavement management system called Micro-PAVER to determine the condition of the pavement
structure and surface. The condition inventory is performed every four years.

Pavement condition is related to several factors, including structural integrity, structural capacity,
roughness, skid resistance/hydroplaning potential, and rate of deterioration. These factors can be
assessed by observing and measuring distresses in the pavement during inspection surveys.

Prior to 2004, the Village performed in-house inspections based on visual observations of
distresses in selected 100-ft sample units of roadway. Beginning with the 2004 survey, the
consultant-led work has consisted of the digital imaging of every portion of a roadway and a
complete assessment of all of the data to develop the pavement ratings.

The pavement condition rating is based on the Pavement Condition Index or PCI, which is a
numerical indicator based on a scale of 0 to 100. The PCI is a measure of the pavement's
structural integrity and surface operational condition. A generalized PCI rating process, rating
system numeric ranges and associated qualitative descriptor are shown below:

Pavement Condition Rating ‘

DISTRESS 100| EXCELLENT
SBNTITY 8| YERY GOOD

. = 0 GooD

DISTRESS PCI % FAIR
TYPE a0 P“on

NN 25 VERY POOR

10
DISTRESS FAILED
SEVERITY o

The express goal of the Village’s Long Term Street Improvements Program 1s to maintain every
street under our maintenance jurisdiction in Good or better condition (PCI greater than 55). The
2012 survey data for the 87 miles of Village roadway assessed in the latest effort indicated that
the overall PCI for the entire Village is 83 (Very Good Range). The Overall Average PCl in the
past 20 years is shown below:

Year of Assessment 1992 1996 2000 2004 2008 2012

Average Systemwide PCI 65 64 61 73 84 83
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ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

DEFINITIONS AND TERMS:

SEGMENT: Street or roadway seginent undergoing rehabilitation

PCI - 2004: Pavement Condition Index fiom summer 2004 assessment based on conmprehensive digital imaging of entire roadway network
PCI - 2008: Pavement Condition Index from summer 2008 assessment based on comprehensive digital imaging of entire roadway network
PCI-2012: Pavement Condition Index from summer 2012 assessment based on comprehensive digital imaging of entire roadway network

The pavement condition rating for a roadway segment is determined by the Pavement Condition Tndex, or PCI, which is a
numerical indicator based on scale of 0 to 100 (with 100 for a newly paved street and 0 for a completely failed street).
The PCI is a measure of the pavement's structural integrity and surface aperating condition.

LENGTH: Length of the roadway segment in feet

WIDTH: Width of the roadway pavement, not including curbs, in feet (20 ft. minimum in nmost cases)

AREA: Pavement area in square yards

TYPE OF REHABILITATION: The proposed leve! of rehabilitation anticipated for the roadway segment:
FULL RECONSTRUCTION - Complete rebuilding of the raadway with either concrete or fulldepth asphalt
TYPE 1A RESURFACING - Limited curb repeirs; removal and replacement of asphalt surface
TYPE IB RESURFACING - More extensive spot curb repairs; removal and replaceimnent of asphalt surface
TYPE IC RESURFACING - Curb installation or replacement on one side only; base repair; replacement of asphalt surface;

special drainage or construction considerations
TYPE Il RESURFACING - Full curb replacement; most driveway approaches will be replaced; more extensive
parkway restoration; removal and replacemnent of asphalt surface
TYPE IIA RESURFACING - Full curb replacement; most driveway approaches will be replaced; more extensive

parkway restoration; removal and replacement of asphalt surface; and complete replaceinent of the roadway base
STREET REHABILITATION COST: The estimated total cost of street rehabilitation construction, including an allowance for inflation and scope of waork adjustments

Engineering expenses are assurned to add 15% to the calculated constraction cost

Unit Costs
Annual Adjustment Factor is: 5.0% Type (3/8Y)
(2012 Basis)

Alley $125

Rec::l;tlr‘:::ttion 5200

Concrete' $225

Reconstruction

Type lA $35

Type IB 345

Type IC $80

Type Il $t2s

Type IIA $170

2013 - 2022 ROADWAY PROGRAM COST SUMMARY
Calendar Street Street Total- Total Cost w/ | Total
Year Resurfacing |Reconstruction| Consr‘t;;uon Engineering || Miles
2013 $ 3,901,735 | % 189,583 | § 4,091318 | § 4,705,016 2.42
2014 $ 4458492 | % 663,460 | § 5,121,952 | § 5,890,245 4.42
2015 $ 52413701 % 963,527 | § 6,204,897 | § 7,135,632 2.73
2016 $ 3,435742 |35 1,604,772 | $ 5040514 | § 5,796,591 379
2017 $ 2,043,944 |8 2,513,023 [§ 4,556,967 | § 5,240,512 2.10
2018 5 849479 | 5 3,860,071 | $§ 4,709,550 | § 5,415,983 1.86
2019 $ 5072,887|3 - $ 5,072,887 | § 5,833,820 2.65
2020 $ 3718316 % 735,444 | $ 4,453,761 | § 5,121,825 2.66
2021 § 3,027,648 |3 170991 | $ 3,198,639 | § 3,678,435( 2.15
2022 $ 1905740 | 3 2,583,427 | § 4,489,167 | § 5,162,542 2.55
Totals $ 33,655,352 | § 13,284,299 | § 46,939,652 | $ 53,980,599 || 27.33
2013 - 2022 Roadway Improvement Program Page !

11416/2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2013 (FY - 14)

8 Area Type of Street  Street Rehabilitation
R - -2
Segment PCI- 2004 PCI- 2008 PCI-2012 Length (ft) Width (ft) sY) Rehabilitation Cost
(Current Year §'s)
STREET RESURFACING
Lenox - Linden Project
Lenox: Hawthome to Oak 64 61 43 2,074 24 5,531 Type [1A 3 987,224
Linden: Main to Lenox 75148 67 58 1,218 20 2,707 Type Il 3 355,250
Subtotal 3,292 $ 1,392,474
Oak - Buclid - Forest - Alley Project
Euglid: Maple to Oak 73 59 45 668 20 1,484 Type [IA $ 264,973
Euclid: Hawthome to Maple 79 74 47 1,416 20 3,147 Type ITA 5 561,680
Onk: Western to Main 82 86 57 2,135 20 4,744 Type IB 3 224,175
Forest: Maple to Oak 48 37 28 685 20 1,522 Type [IA s 271,717
Subtotal 4,904 b 1,322,545
2013 Street Improvements Project
Grundview: Smith to Hill 49 45 46 738 23 1,886 Type IIA $ 336,651
Country Club Lane: Hill to End of Cul-de-sac 57 52 27 552 25 1,533 Type [A $ 56,350
Miller Ct.: Hill to Ridgewood 43 49 42 507 16 901 Type IB 3 42,588
Brandon: Hill {o Hillside 48 66 60 1,282 20 2,849 Type IIA $ 508,527
Cranston Ct.: Fairview to East End 41 72 67 836 24 2,229 Type 1l 3 292,600
Subtotal 3,915 $ 1,236,716
STREET RESURFACING TOTAL 12,111 2.29 mlies $ 3,901,735
STREET RECONSTRUCTION
Oak - Euclid - Forest - Alley Project
Alley East of Western: Oak to Elm 650 20 1,444 Alley § 189,583
STREET RECONSTRUCTION TOTAL 650 0.12 mlles 5 189,583
GRAND TOTALS 12,761 2.42 miles $ 4,091,318
with engineering @ 15% § 4,705,016
2013 - 2022 Roadway Improvement Program Page 2 11/16:2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022 PROGRAM
Year: 2014 (FY - 15)

Segment PCI-2004  PCI-2008  PCI-2012  Length(R)  Width () é’;;‘ R:;ﬁ':;:;g L R;};:‘:"“‘"““

(Current Year $'s)

STREET RESURFACING

Prairie: Oak to Geneva 51 35 32 955 20 2,122 Type Il 3 292,469
{Pleasant: Elmto Geneva 21 6 20 320 20 711 Type 1l $ 98,000
Euglii Elmto Geneva 75 69 51 301 20 669 Type 11 3 92,181
Euclid: Oak to Elm 67 64 56 667 20 1,482 Type IB $ 73,537
Highland: Elm to Geneva 86 84 62 403 20 896 Type ll $ 123,419
Elm: Westem to Main 80/73 73 60 2,280 20 5,067 Type B 3 251,370
Cottage: Western to Pleasant 66 66 46 758 20 1,684 Type 1A $ 315,707
Glenwood: Greenfield to Tumer 81 8l 54 1,302 22 3,183 Type lIA 3 596,511
Glenwood: Hill to Hillside 90 72 55 1,109 20 2,464 Type lIA 3 461,899
Arbor Ct.: Glenwood to Main 57 68 50 370 20 822 Type [IA 3 154,105
Ridgewood: Brandon to Main 75 68 53 1,632 20 3,627 Type IIA $ 679,728
Brentwood Court: Montclair to East End 69 78 27 700 25 1,944 TypelA $ 75,031
Jonathan Court; Glenbard to South End 72 53 4] 1,003 24 2,675 Type [A $ 103,209
Macintosh Court: Sheehan to South End 83 67 52 478 24 1,275 Type IA 3 49,186
Cortland Court: Sheehan to South End 67 52 36 451 24 1,203 Type A 5 46,408
Braeburn Ct: Sheehan to South End "NIA 96 96 360 24 960 Type A 3 37,044
Sheehan: IL Route 53 to Sunnybrook 73 59 57 1,966 24 5,243 Type lA 3 202,301
Derby Glen Dr: Glencoe to High Gate Course 70 59 47 1,240 33 4,602 Type lA $ 177,571
Glencoe: Geneva to Derby Glen 75 76 44 380 25 1,056 Type IA b 40,731
Hatte Gray Court: Stableford to South End 81 69 45 510 30 1,677 Type IA 3 64,724
Hatte Gray Lane: Stableford to North End 81 83 55 180 24 480 Type IA 3 18,522
High Gate: Derby Glen to Stableford 74 64 42 480 25 1,333 Type [A $ 51,450
Stableford: High Gate to Derby Glen 53 58 51 1,210 25 3,361 Type IA $ 129,697
|Swnmit; Geneva to Derby Glen 73 81 54 481 29 1,529 Type A $ 58,981
|Mewton: St. Charles to Great Western 77 75 61 850 24 2,267 Type IA 3 87,465
Winslow Circle (Danby Woods Subd,) 78 71 43 1,590 26 4,593 Type IA $ 177,245
Subtotal 21,976 $ 4,458,492

STREET RESURFACING TOTAL 21,976 4.16 miles $ 4,458,492

STREET RECONSTRUCTION
Chidester: Lenox to Riford 2 81 1t 636 20 1,524 sohalt) 336,140
Recousiruction
Elit: Lenox to Riford 5 85 12 668 20 1,484 G 327,320
Reconstruction

STREET RECONSTRUCTION TOTAL 1,354 0.26 miles $ 663,460
GRAND TOTALS 23,330 4.42 miles $ 5,121,952

with engineering @ 15% § 5,890,245

2013 - 2022 Roadway lmprovement Program Page 3 11/16/2012




ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2015 (FY - 16)

] Area Type of Street Rehabilitation
Segment PCI - 2004 PC1 - 2008 PCI- 2012 Length (ft) Width (ft) sY) Resurfucing Cost
(Current Year $'s)
STREET RESURFACING
Main: Hillside to Anthony (CBD) 90 84 79 1,722 40 10 47 8,062 Type IB 3 419,975
Pennsylvania: Prospect to Main (CBD) 88 84 71 949 43 4,534 Type IB ] 236,196
Pennsylvania: Main to Park (CBD) ! 88 74 935 44 4,571 Type IB 5 238,123
Crescent: Prospect to Main (CBD) 87 72 80 831 42 4,111 Type [B ] 214,172
Crescent: Main to Park (CBD) 76 81 72 979 34to0 48 4,533 Type 1B b 236,138
Forest: Crescent to Pennsylvania (CBD) 91 90 90 387 47 2,021 Type IB 3 105,280
Glenwood: Crescent to Pennsylvania (CBD) 92 90 78 ah 50 1,728 Type 1B b 90,005
Prospect: Duane to Pennsylvania (CBD) 83 77 58 557 36 2,228 Type 1B § 116,063
Duane: Prospect to Main (CBD) 87 78 61 923 30 3,077 Type IIA g 605,476
Duane: Mein to Forest (CBD) 86 82 74 528 48 2,816 TypeIB g 146,694
SPECIAL CBD SIDEWALK AND STREETSCAPE ALLOWANCE s 2,000,000
CBD Subtotal 8,172 37,681 3 4,408,124
Kenilworth: Greenfield (o Hill 74 69 62 1,058 20 2,351 Type A 5 462,690
Elm: Main to Park 84 80 78 803 20 1,784 Type 1B - § 92,957
Park: Oek to Elm 95 87 78 696 20 1,547 Type IB 5 80,571
Forest: Hawthome to Maple 68 65 68 1,482 20 3,293 Type 1B § 171,560
Center: Lorraine to East End 48 55 27 144 11 176 Alley s 25,468
Other Area Subtotal 4,183 9,152 5 833,246
STREET RESURFACING TOTAL 12,355 2.34 miles $ 5,241,370
STREET RECONSTRUCTION

Alley East of Park: Hillside to Duane 450 15 750 Alley $ 108,527
Crescent: Park to Lake * 75 72 63 1,623 . 6,218  Reconstruction $ 855,000

* Re-application Made in 2011 for Federal Funding: 2011 STP Application Construction Cost = $1,900,000; Requested Federal Amount « $1,330,000
STREET RECONSTRUCTION TOTAL 2,073 0.39 miles $ 963,527
GRAND TOTALS 14,428 2,73 miles $ 6,204,397
with engineering @ 15% § 7,135,632
Poge 4 117162012
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ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2016 (FY -17)

, Area Type of Street Rehabilitation
Segment PCI - 2004 PCI - 2008 PCI-2012 Length () Width () sY) Resurfacing Cost
(Curment Year $'s)
STREET RESURFACING

Elni: Kenilworth to Western 42 35 81 1,750 20 3,889 Type 1A $ 803,585
Elm: Riford to East Fnd 46 43 43 332 20 1,849 Type IB $ 101,130
Chidester: Riford to East End 82 80 72 768 20 1,707 Type IB 3 93,351
Lincoln: Chidester to Elm 59 57 52 369 20 820 Type IB 3 44,852
Greenwood Ct: Roosevelt to North End 83 72 66 313 23 800 Type 1A $ 34,029
Sheehan: Park to 1L Route 53 87/94 84 87 2,478 23 6,333 Type 1IC 3 615,792
Brighton: Briar to Surrey 85 76 61 200 23 2,300 Type IB $ 125,805
Lendonbery: Briar to Surrey 79 69 38 1,045 24 2,787 Type 1B 3 152,424
Heather: Briar to Sumey 89 76 45 1,045 24 2,787 Type IB 3 152,424
Smith: May to Spring 56 45 56 912 24 2,432 Type 1 3 369,514
Oak: Kenilworth to Western 93 87 59 1,751 20 3,891 Type IB $ 212,835

Asphalt
Park: Roosevelt to Fairview®* & ol @ 1,857 24 g Reconstruction  $ 730,000

Park: Fairview to UPRR Tracks* 98 82 76 4,612 24 12,299 Type lA

* Eligible for Federal Funding: 2010 STP Application Construction Cast = $1,620,000; Federal Amount = $1,135,000
STREET RESURFACING TOTAL 16,882 3.20 miles 3 3,435,742
STREET RECONSTRUCTION
Glenbard: IL Route 53 to Sunnybrook 16 31 50 1,924 20 4276 Asphalt 1,039,393
Reconstruction

\ Asphalt

Sunnybrook: Glenbard to 920' South 7 50 39 920 20 2,044 . 497,007
Reconstruction

Alley Between Chidester and Elm East of Lincoln 270 15 450 Alley s 68,372
STREET RECONSTRUCTION TOTAL 3,114 0.59 miles $ 1,604,772
GRAND TOTALS 19,996 3.79 miles 5 5,040,514
with engineering @ 15% $ 5,796,591
2013 - 2022 Roadway Improvement Program Page 5 11416/2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2017 (FY - 18)

. Area Type of Street Rehabilitation
Segment PC1 - 2004 PC1-2008 PCI-2012 Length (ft) Width (ft) (SY) Resurfacing Cost
(Current Year $'s)
STREET RESURFACING
Lake Road: Crescent to Oak 76 64 88 2,194 21 5119 Type IB 3 294,017
Pl Tree: Crescent to North End 87 79 59 843 23 2,154 Type Il $ 343,692
Cotlage: Pleasant to Main 71 66 46 550 20 1,222 Type IC $ 124,792
Davis Terrace: Linden to South End 99 100 79 330 20 733 Type IIA 3 159,110
Raintree Drive: Greenbrier to West End 75 54 32 1,398 29 4,505 Type IB $ 258,715
East: Fairview to High 93 87 77 1,032 20 2,293 Type IA $ 497,580
Tumer: Montclair to Taylor 94 86 85 743 23 1,899 Type IB 3 109,052
Montchair: Tumer to Hill 76 60 72 533 20 1,184 Type IIA $ 256,936
STREET RESURFACING TOTAL 7,623 1.44 miles $ 2,043,944
STREET RECONSTRUCTION
. i oo Asphalt

B Vista: S k to Vil L 80 [ 36 1,400 30 ,667 . 191,19

ueni Vista: South Park to Village Limits 8 4 4 Reco ction 5 1,191,196
Asphalt

Ellyn Av: 22nd to Buena Vista UL 89 26 G0 2 1,364 peconstruction § 399,334

Highland: St. Charles to Com Ed ROW 100 89 75 1,450 20 3,022 Asphalt ¢ 822,403
Reconstruction

Allowance for Rehabilitation of Short Sections of Stacy, Emerson & Cherry $ 100,000
STREET RECONSTRUCTION TOTAL 3,490 0.66 miles 3 2,513,023
GRAND TOTALS 11,113 2,10 miles 1 4,556,967
with engineering @ 15% $ 5,240,512

2013 - 2022 Roadway Iimprovement Progratm Page 6 11/16/2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2018 (FY - 19)

. Area Type of Street Rehabilitation
Segment PCI - 2004 PCI - 2008 PCI - 2012 Length (fty Width (R) sY) Resurfucing Cost
(Current Year §'s)
STREET RESURFACING

Ramblewood: Lambert to Shadlow 85 60 48 602 42 2,809 Type 1C $ 301,182
Ramblewood: Shadlow to Fawell 94 64 84 892 32 3172 Type IB 3 191,258
Marston - Lambert to Fir 50 48 275 22 672 Type Il ¥ 112,605
Orchird Lane: Lorraine to Lambert 82 69 39 1,520 24 4,053 Type 1B 3 244,433
STREET RESURFACING TOTAL 3,289 0,62 miles b} 849,479

STREET RECONSTRUCTION
McCreey: Lorraine to Lambert 36 95 88 1,250 20 2,778 Asphalt - 744,498
Buena Vista: Lorraine to Lambert 45 92 77 1,250 20 2,778 Asphalt § 744,498
Old 22nd: Ott to Kenilworth 16 100 94 400 18 800 Asphalt ] 214,415
Kenilworth: Old 22nd to McCreey 41 95 83 1,820 20 4,044 Asphalt $ 1,083,988
Ott: Old 22nd to McCreey 33/62 98 95 1,801 20 4,002 Asphalt 5 1,072,672
STREET RECONSTRUCTION TOTAL 6,521 1.24 miles $ 3,860,071
GRAND TOTALS 9,810 1.86 miles $ 4,709,550
with eng ing [@ 15% § 5,415,983
2013 - 2022 Rondway Inprovement Program Page 7 11/16/2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2019 (FY - 20)

Segment PCI-2004  PCI-2008  PCI-2012  Length(f)  Width (M) g’;‘; R;yu’r’g :]2 ] Street Ré’;aslt’""““""
(Current Year $'5)
STREET RESURFACING

Amy Ct. 85 83 62 805 34 2,996 Type 1A b 147,568
Lombard: Spring to East End 92 36 80 380 22 929 Type I1 § 163,380
Spring: DuPage to Route 53 9] 85 72 1,507 18 3,014 Type 1l 3 530,125
Grove: DuPage to Lombard 90 34 72 813 23 2,078 Typell bl 365,436
DuPage: Spring ta Grove 90 83 57 386 22 944 Type 11 £ 165,960
Carleton: South End to DuPage 23 84 450 36 1,800 Type 11 § 316,598
Carleton: Fairview to DuPage 100 87 64 770 22 1,882 Type 1A $ 92,697
Windsor: Sawyer to Hillside 93 84 67 1,427 23 3,647 Type 1A H 872,335
Sawyer: Lorraine to West End 96 80 69 497 24 1,325 Type lIA £ 317,029
Chesterfield: Lorraine to West End 88 81 73 700 23 1,789 Type 1A g 427915
Phillips: Lorraine to Vine 90 86 82 615 20 1,367 Type lIA $ 326,916
Vine: Hillside to Ridgewood 87 80 76 743 20 1,651 Type 1A 3 394,957
Ridgewood: Kenilworth to Brandon 94 85 8l 1,115 22 2,726 Type l1A b 651,972

DuPage: Nicoll to Bryant * 100 94 87 882 29 2,842 Type IC
Nicoll: Roosevelt to DuPage * 73 38 70 992 29 3,196 Type IC H 300,000

Main: Roosevelt to Fairview * 100 92 82 1,892 25 5,256 Type 1B

* Eligible for Federal Funding (LAFO Project): Estimated Construction Cost = $1,000,000; Federal Amount = $700,000
3 5,072,887
STREET RESURFACING TOTAL 13,974 2,65 miles
STREET RECONSTRUCTION
STREET RECONSTRUCTION TOTAL 0 0.00 miles $ -

GRAND TOTALS 13,974 2.65 miles $ 5,072,887
with ng @ 15% § 5,833,820
Page § 11/16/2012
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ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2020 (FY - 21)

. Area Type of Streel Rehabilitation
Segment PCI - 2004 PCI - 2008 PCI- 2012 Length (ft) Width (ft) Y Resurfacing Cost
(Current Year §'s)
STREET RESURFACING
Dunne St.: Lawrence to Dawn 89 81 49 762 23 1,947 Type Il § 359,637
Puane St.: Dawn to Lorraine 89 86 76 1,098 23 2,806 Type 1A £ 145,101
Lawrence: Hillside to Duane 62 60 61 216 23 552 Type Il 3 101,944
Evergreen Av: Duane to Hillside 100 83 84 586 22 1,432 Type 11 s 264,547
Dawn Ave: Duane to Hillside 100 79 80 460 23 1,176 Type Il 5 217,104
Kenilworth: Duane to Hillside 100 100 89 39] 21 912 Type IC 5 107,835
Center St: Evergreen to Lorraine 95 92 88 463 23 1,183 Type II & 218,520
Tanglewood Dr 90 83 71 2,457 20 5,460 Type IA 3 282,342
Waoadview Ct 98 81 72 635 20 1,411 Type IA 3 72,970
Woodview Dr: Baker Hill to Tanglewood 98 87 74 352 39 1,525 Type IA $ 78,876
Baker Hill Dr 95 94 90 1,468 40 6,524 TypelA 2 337,385
Lombard, Woodview to Spring 350 20 778 Type 1A § 40,220
Pleasant: Maple to Elm 95 89 59 1,335 20 2,967 Type IL $ 547,890
Highland: Oak to Eim 88 86 58 616 20 1,369 Type I 5 252,809
Anthony St: West End to Kenilworth 98 90 82 623 20 1,384 Type IA b 71,591
Traver: Harwarden to Hill 87 73 100 1,110 20 2,467 Type IIA g 619,546
STREET RESURFACING TOTAL 12,922 2.45 miles $ 3,718,316
STREET RECONSTRUCTION
Stacy: St Charles to Emerson + Alley NA 7 72 800 20 1,778 Asphalt ¢ 525,317
Reconstruction
Emerson: Stacy to Main N/A 81 57 320 20 711 i 210,127
Reconstruction
STREET RECONSTRUCTION TOTAL 1,120 0.21 miles $ 735,444
GRAND TOTALS 14,042 2.66 miles s 4,453,761
with ng @ 15% 5 5,021,825
2013 - 2022 Roadsay lmprovement Program Page 9 1171612012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2021 (FY - 22)

i Area Type of Strect Rehabilitation
-2 - - w N
Segment PCT - 2004 PCI - 2008 PCI - 2012 Length () idth (ft) sY) ResarHog Cost
(Current Year §'s)
STREET RESURFACING

Colcord P1.: Crescent to North End 91 91 76 256 39 1,109 Typell ] 215,118
Crescent Drive: Crescent to North End 100 82 65 3lo 38 1,309 Type II L 253,815
Spalding Ct: West End to Montclair 100 90 75 167 20 37 Type 1A § 20,150
Carleton; Hill to North End 100 96 89 385 21 898 Type I § 174,201
Vin Damin: Highview to North End 89 86 85 481 20 1,069 Type IT § 207,275
Shady Lane: Indian to East End 99 92 87 500 22 1,222 Type ITA 5 322,332
Indian Drive: Roslyn to Shady 99 92 89 765 23 1,955 Type l1A 5 515,584
Memory Ct: Indian to East End 0 92 84 205 23 524 Type lIA ] 138,163
Pershing: Main to Park 100 96 84 1,508 23 3,854 Type I1 - 747,309
Glen Arbor: West End to Bloomingdale 100 95 82 565 20 1,256 Type 1A § 68,172
Marston: West End to Maple 100 77 365 21 852 Type 1A b 46,243
Crescent: Lake to Roger * 100 98 83 3019 25 8,386 Type IA $ 930,000

Crescent: Roger to (current) East Village Limits * 100 98 88 2,000 25 5,556 Type IA '

* Eligible for Federal Funding (LAFO Project): Estimated Construction Cost = $760,000; Federa! Amount = $530,000
Crescent Court 100 98 86 592 25 1,644 Type IA $ 89,288
STREET RESURFACING TOTAL 11,118 2.11 miles 5 3,027,648
STREET RECONSTRUCTION

Clifton: Roger to East End N/A 76 82 248 20 551 Asphalt 3 170,991
STREET RECONSTRUCTION TOTAL 248 0.05 miles 5 170,991
GRAND TOTALS 11,366 2.15 miles $ 3,198,639
with engineering @ 15% § 3,678,435
2013 - 2022 Roadway linprovement Program Page 10 11/16/2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012
PROPOSED 2013 - 2022 PROGRAM

Year: 2022 (FY - 23)

. Area Type of Street Rehabilitation
Segiment PCI - 2004 PCI - 2008 PCI - 2012 Length (ft) Width (ft) sY) Resurfacing Cost
(Current Year $'s)
STREET RESURFACING
Joyse Ct: Main to North End 100 97 91 652 22 1,594 Type 1A 5 90,863
Maple: Main to Park 100 95 89 800 20 1,778 Type IA s 101,353
Phillips: Prospect to Main 97 93 90 923 20 2,051 Type IA M 116,937
Tumer: Forest to Park 100 99 95 958 20 2,129 Type IA 5 121,371
Brair: Roosevelt to Brighton 96 87 79 1502 27 4,506 Type IB 5 330,291
Surrey: Briar to Route 53 92 87 72 924 29 2,977 Type IB ] 218,239
Taft: Lambert to Main 100 96 83 2468 34 9,324 Type 1A g 531,548
Taft : Park to Nicoll Way 100 94 89 1526 26 4,408 Type IB § 323,140
Exmoor: Taft to Roosevelt 100 94 88 340 26 982 Type IB 5 71,997
STREET RESURFACING TOTAL 10,093 1.91 miles 3 1,905,740
STREET RECONSTRUCTION
Asphalt
Valley: South End to Surrey N/A 62 49 1,451 20 3,224 Reconstruction 3 1,050,456
Asphalt
Ablstrand: Park to West Village Limit [ 68 275 2 672 Reconstruction 218,996
Asphalt
Ahlstrand: Park to East Village Limit - L 1440 2 3,520 Reconstruction 1,146,742
) . - Asphalt ¢ 167,233
Stantohn: Ahlstrand to Village Limit 70 54 210 22 513 Reconstruction
STREET RECONSTRUCTION TOTAL 3,376 0.64 miles $ 2,583,427
GRAND TOTALS 13,469 2.55 miles $ 4,489,167
with engineering @15% § 5,162,547
2013 - 2022 Roadway Improvement Program Page 11 114162012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022

PROGRAM

ROADWAY RELATED WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS

Annual Adjustment Factor is:

5.0%

2013 - 2022 WATER / SEWER ROADWAY PROGRAM COST S UMMARY
Water System Improvements Sanitary Sewer Improvements _

Directly Associated with Directly Associated with

Calendar Roadway Work Roadway Work

year Conzt:sutctlon Total Cost w/ Conz:t::tctlon Total Cost w/
(Current Year) Engineering (Current Year) Engineering
2013 § 1240313 |5 1426359 ||$ 521,850 [ $ 600,128 |
2014 $ 939330 |§ 1080230 S 665469 |$ 765289
2015 |$ 270884 |5 311517]$ 428321 |$ 492,569
2006 |5 965720|s 111057 [ 5 464323 [ § 2
2017 [s 6062345 eonieoS  4msm2|s  ssised
208 |$ 1340105 tsann||$ 132669 |$ 152,570,
2019 |$ 16744505 1925617\ 77,091|$ 886755
2020 5 13374675  1538087]|$ 645648 |$ 742,495
2021 |$  977337|s  1123937($  S11938|$  s88729
2022 5 1588172 s 1826398[|5 219901 | § 252,886

Totals $9,733,915 | $11,194,002 || $4,841,093 | $5567.257

2022 Roadway linprovement Program - Water / Sanitary Work

Page 1

11/16f2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022 PROGRAM
ROADWAY RELATED WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS

Year: 2013 (FY - 14)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

Qik: Western to Main 2,100' of 8" Water Main Replacement by 367,500
Grandview: Smith to Hill 750" of 8" Water Main Replacement b 131,250
Brandon: Hill to Hillside 1,250' of 8" Water Main Replacement ] 218,750
Lenox: Hawthome to Oak 2,050 of 8" Water Main Replacement 5 358,750
Enclid! Hawthorne to Maple - Retire 4" Main 29 Water Service Transfers; 3 Fire Hydrants b3 105,000
TOTALS 1 1,181,250

w/ inflation and 15% engineering § 1,426,359

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

All Segments Projectwide Allowance for Sewer Spot Repairs 3 128,000
Grandview: Smith to Hill Sanitary Services Replacement $ 45,000
Brandon: Hill to Hillside Sanitary Services Replacement 3 75,000
Lenox: Hawthomne to Oak Sanitary Services Replacement $ 123,000
Euclid: Hawthome to Oak Sanitary Services Replacement 3 126,000
TOTALS $ 497,000

w/ inflation and 15% engineering $ 600,128

Year: 2014 (FY - 15)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

Bl Lenox to Riford 690" of 8" Water Main Replacement b 120,750
Chidester: Lenox to Riford 670" of 8" Water Main Replacement B 117,250
Glenwood: Greenfield to Tumer 1,300 of 8" Water Main Replacement $ 227,500
Glenwood: Phillips to Hillside 300" of 8" Water Main b3 52,500
Ridgewood: Brandon to Main 1,600" of 8" Water Main Replacement 5 280,000
Cottage: Westem to Pleasant - Service Upgrades 16 Water Service Transfers; 1 Fire Hydrant § 54,000
TOTALS $ 852,000

w/ inflation and 15% engineering $ 1,080,230

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Deseription of Improvement Improvement Cost

General Spot Repairs: 23,900' @ $10 Projectwide Allowance for Sewer Spot Repaits 5 234,000
Elm: Lenox to Riford Sanitary Services Replacement 5 41,400
Chidester: Lenox to Riford Sanitary Services Replacement 5 40,200
Glenwood: Greenfield 10 Turner Sanitary Services Replacement -] 78,000
Glenwood: Hill to Hillside Sanitary Services Replaceinent 5 66,600
Ridgewood: Brandon to Main Sanitary Services Replacement 5 97,800
Coftage: Western to Pleasant Sanitary Services Replacement 1 45,600
TOTALS S 603,600

w/ inflation and 15% engineering § 765.289

2022 Roadway lnprovenient Progrant - Waler / Sanitary Work Page 2 11716:2012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022 PROGRAM
ROADWAY RELATED WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS

Year: 2015 (FY - 16)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement
Kenilworih, Greenfield to Hill Retire parallel main (1,100 3 hydrants)
CBD Related Water Work

Crescent Water Work

TOTALS

wf inflation and 15% engineering $

Tmprovement Cost

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement
General Spot Repairs CBD Allowance for Sewer Spot Repairs
Non CBD Allowance for Sewer Spot Repairs
Kenilworth, Greenfield to Hill Sanilary Services Replacement
TOTALS

3 84,000
$ 100,000
$ 50,000
$ 234,000
311,517
Improvement Cost
3 262,000
3 42,000
$ 66,000
§ 370,000
492,569

w/ inflation and 15% engineering §

Year: 2016 (FY -17)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement
Glenbrook & Sunnybrook Miscellaneous Upgrades / Adjustments
Smith: May to Spring Service Line Upgrades
General System Adjustments
Parle: Rooseveit to Fairview 1,850' of 8" Water Main Replacement
Elm: Kenilworlh to Western 1,650 of 8" Water Main Replacement
TOTALS

Improvement Cost

w/inflation and 15% engineering $

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement
General Spot Repairs ¢ Adjustments Projectwide Allowance for Sewer Spot Repairs
Smith: May lo Grandview Smith Upsize per RIN Central Basin
Smiith: May to Spring Sanitary Services Replacement
TOTALS

5 25,000
5 57,000
5 100,000
§ 323,750
5 288,750
$ 794,500
1,110,578
Improvement Cost

3 200,000
$ 125,000
5 57,000
5 382,000
533,972

W/ inflation and 15% engineering $

2022 Roadway Improvement Program - Water / Sanilary Work Page 3
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ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022 PROGRAM

ROADWAY RELATED WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS

Year: 2017 (FY - 18)
ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS
Roadway Segment Description of Improvement Improvement Cost
Buena Vista Miscellaneous Upgrades / Adjustments $ 100,000
Buena Vista Service Line Upgrades $ 105,000
Highland Miscellaneous Upgrades / Adjustments $ 25,000
Davis Terrace 350" of 8" Water Main Replacement 3 61,250
East 1050" of 8" Water Main Replacement $ 183,750
Montclair 550 of 8" Water Main Replacement 3 96,250
TOTALS 3 475,000
w/ inflation and 15% engineering $ 697,169
ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS
Roadway Segment Description of Improvement Improvement Cost
General Spot Repairs / Adjustents Projectwide Allowance for Sewer Spot Repairs 1 112,000
Buena Vista Sanitary Services Replacement 5 105,000
Davis Terrace Sanitary Services Replacement § 21,000
East Service Line Upgrades - 35 homes § 105,000
Mantelair Sanitary Services Replacement 5 33,000
TOTALS $ 376,000
w/ inflation and 15% engineering $ 551,864
Year: 2018 (FY - 19)
ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS
Roadway Segment Description of Improvement Improvement Caost
Program Miscellaneous Upgrades ¢ Adjustments $ 100,000
TOTALS 3 100,000
w/ inflation and 15% engineering § 154,111
ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS
Roadway Segment Description of Improvement Improvement Cost
General Spot Repairs / Adjustments Projectwide Allowance for Sewer Spot Repairs 5 99,000
TOTALS $ 99,000
w inflation and 15% engineering $ 152,570

2022 Roadway [mprovemenl Program - Waler / Sanitary Work Page 4
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ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022 PROGRAM
ROADWAY RELATED WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS

Year: 2019 (FY - 20)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

FPhillips 650" of 8" Water Main Replacement 3 113,750
Vine 750" of 8" Water Main Replacement 3 131,250
Ridgewood 1150' of 8" Water Main Replaceient 3 201,250
Grove / DuPage / Lombard 1600' of 8" Water Main Replacement 3 280,000
Windsor / Sawyer / Chesterfield 2650" of 8" Water Main Replacement ) 463,750
TOTALS 3 1,190,000

w/ inflation and 15% engineering § 1,925,617

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

General Spot Repairs / Adjustments Projectwide Allowance for Sewer Spot Repairs 3 140,000
Phillips Sanitary Services Replacement g 39,000
Vine Sanitary Services Replacement 5 45,000
Ridgewood Service Line Upgrades - say 30 homes 5 69,000
Grove / DuPage / Lombard Sanitary Services Replacement § 96,000
Windsor / Sawyer / Chesterfield Sanilary Services Replacement s 159,000
TOTALS 3 548,000

w/ inflation and 15% engineering $ 886,755

Year: 2020 (FY - 21)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

Ellyn Service Line Upgrades 3 39,000
Kenilworth / Dawn / Evergreen / Center 1900' of 8" Water Main Replacement 5 332,500
Pleasant / Highland 1950" of 8" Water Main Replacement 3 341,250
Traver 1100' of 8" Water Main Replacement $ 192,500
TOTALS 3 905,250

w inflation and 15% engineering § 1,538,087

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

General Spot Repairs / Adjustments Projectwide Allowance for Sewer Spot Repairs 3 140,000
Kenilwarth / Dawn / Evergreen / Center Sanitary Services Replacement 5 114,000
Pleasant / Highland Sanitary Services Replacement £ 117,000
Traver Sanilary Services Replacement $ 66,000
TOTALS $ 437,000

w/ inflation and 15% engineering $ 742,495

2022 Roadway Improvenent Program - Water / Sanitary Work Page § 1111672012



ROADWAY RESURFACING AND RECONSTRUCTION PROGRAM - UPDATED NOVEMBER 2012

PROPOSED 2013 - 2022 PROGRAM
ROADWAY RELATED WATER AND SANITARY SEWER CAPITAL IMPROVEMENTS

Year: 2021 (FY - 22) |

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

Coleard / Crescent Drive 600’ of 8" Water Main Replacement 3 105,000
Shady / Indian / Memory Court 1500' of 8" Water Main Replacement $ 262.500
Pershing 1500 of 8" Water Main Replacement 3 262,500
TOTALS $ 630,000

w/ inflation and 15% engineering § 1,123,937

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

General Spot Repairs / Adjustments Projectwide Allowance for Sewer Spot Repairs 3 114,000
Colcord / Crescent Drive Senitary Services Replacement $ 36,000
Shady / Indian / Memory Court Sanitary Services Replacement 3 90,000
Pershing Sanitary Services Replacement 3 90,000
TOTALS 3 330,000

w/ inflation and 15% engineering § 588,729

Year: 2022 (FY - 23)

ROADWAY RELATED WATER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

Arborelum Estates Adjustments 3 25,000
Briar / Surrey (south of Route 53) Water Main Replacement w/ patching 3 562,500
Taft: Park to Nicoll Water Main Replacement w/ patching - 12" 3 387,500
TOTALS 3 975,000

w/ inflation and 15% engineering $ 1,826,398

ROADWAY RELATED SANITARY SEWER SYSTEM CAPITAL IMPROVEMENTS

Roadway Segment Description of Improvement Improvement Cost

General Spot Repairs / Adjustments Projectwide Allowance for Sewer Spot Repairs $ 135,000
TOTALS 3 135,000

w/ inflation and 15% engineering § 252,886

2022 Roadway limprovement Program - Water ¢ Saniary Work Page 6 111162012
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Facilities Maintenance Resetve Study Report
FY2014-FY2033

Completed 2012

Pytpoge.
The purpose of this report is to provide the results of a recent Facilities Maintenance Reserve Study

that was conducted to evaluate and estimate future expenditures for major replacements and tepaits
of capital assets maintained by the Facilities Maintenance Division.

t
At the direction of the Village Board, the Administration Department in conjunction with the
Facilities Maintenance Division, conducted an updated Facilities Maintenance Reserve Study to
provide a snapshot of a long range plan for the maintenance, repait, or replacement of capital assets
maintained by the Division. The last study was conducted in 2003. The current study allows for the
Division to estimate the cost for complete replacement of assets within each of the Village-owned
buildings over a twenty (20) year period. The terminus for the maintenance reserve study is FY2033,

Process,

Information included in this teport was compiled and recorded by the Facilities Maintenance
Division through a resetve study process. First, a building inspection was conducted by Facilities
Maintenance personnel at each Village-owned building. The buildings include the Civic Center, Fire
Stations, Reno Centet, Stacy’s Museum and Histoty Center, Lift Stations, Pumping Stations, and two
Village-owned rental properties. During the inspection, building elements for each structure were
inspected and recorded. A copy of the building inspection form is attached. The major building
elements that were inspected during this study are categorized as follows:

Exterior (i.e. doors, gutters, roofs, walls/ siding, etc.)
¢ Interior (ie. ceilings, tiles, flooring, light fixtures, etc.)
Building Setvices (i.e. light fixtures for emergency/exit, pumps/sumps, HVAC, etc.)
® Property Site (i.e. pavement, pavers, cutbs, signage, etc.)
* Long-lived (i.e. electrical systems, foundations, framing, etc.)
® Miscellaneous (i.e. unique infrastructure/assets, garage doots, salt bin, etc.)

After the inspection, research was conducted by Facilities Maintenance staff to complete a life
analysis and cost assessment for each individual element which was transferred to a 20-year Facilities
Maintenance Resetve Plan (attached). The attached Plan has been split into a near-term (<10 years)
and long-term (10<20 years) forecast over the next 20 yeats for the complete replacement of each
building element for these properties. Additionally, the study is based on the current structural
status and condition of each building, and does not reflect potential improvements, additions, ot
expansions to each property. Therefore, tecommendations presented in the Space Needs Analysis
ot other major building improvements for the Civic Center have not been included in the Plan.



Sevetal assumptions were used by staff in the preparation of this Plan to aid in a consetvative
forecast. First, replacement of elements is anticipated to occur during their first warranty expiration
yeat. For example, if an element was found to have a warranty of 15-20 yeats, staff has budgeted for
replacement at year 15. Secondly, current costs indicated in the Plan ate matket rates and do not
reflect potential savings through competitive bidding or grants. Lastly, an escalator of 2% was
utilized to estimate inflation for future replacement of elements over the study period.

In addition, several replacement and/or repairs that were identified in the 2003 study were deferred
by Facilities Maintenance as a result of preventative maintenance. The Facilities Division conducts
preventative maintenance on a regular basis, which has proven to expand the lifespan of many
building elements to date. While not factored into this study as lifespan extensions are unknown, it
will be a future funding consideration fot building element repair and replacement.

Facility Assessment and Analysis.

The following assessment provides an overview and analysis of the forecasted expenditures for each
facility included in this study during the next 20 years. The table below provides neat-term and
long-term anticipated expenditutes for each facility.

Anticipated Anticipated
Building Expenditutes (<10 yr) | Expenditures (10<20 yr)

Civic Center! $373,365 $887,863
Fire Stations® $677,567 $340,760
Reno Center $377,034 $288,043
Stacy’s Museum and History Center $284,209 $212,454
Lift Stations $5,480 &
Pumping Stations $179,125 $39,153
Village Rental Properties? $93,774 $20,904

Total $1,990,553 $1,789,177

! Recommendations from the Space Needs Analysis have not been included in the analysis
2 Does not include the relocation of a new Fite Station 1 as included in the Downtown Plan which was approved by the Village

Board in 2009.
% 810 N. Main Street has been removed from the analysis, as it will be undergoing significant improvements, and future costs will be
the responsibility of the tenant (Chamber of Commerce) based on the License Agreement

Civic Center
The Civic Center, which houses the Village Administrative offices and Police Department, was built

around 1929 and is a former juniot high school. The total anticipated expenditutes over the next
twenty yeats for repair and/or replacement of building elements in the Civic Center exceed $1.26
million, or 33% of Village-wide teserve study expenditures. Of this amount, only 30% reptesent
forecasted expenditures over the next ten years. These expenditures account for five specific
elements that are in deteriorating shape which may need maintenance and/or replacement over the
next 10 years. These include the electrical systems, gymnasium floor, kitchen area, pedestrian
benches (exterior), and generator fencing. The total expenditures telating to these items are
anticipated to exceed $185,000. Although thete are no immediate plans to teplace these items in the
immediate futute, they have been listed on the study in the event that replacement ot a major tepair
is needed. Facilities Maintenance will continue to pursue preventative maintenance to extend the life
of these elements. These items, along with others fot the Civic Center are outlined in the attached
Plan.



Fire Stations

The total combined anticipated expenditures for replacement and/or repair of building elements for
fire stations in Glen Ellyn equals $1,018,328, or 27% of Village-wide expenses over the study period.
Of this amount, $677,567 in expenses is anticipated over the next ten years, which suggests that a
majority of repair and replacement of building elements in the fire stations will be needed during this
time period. A further breakdown by station is included below.

Fire Station 1

The Fite Station located at Main Street and Pennsylvania Avenue, was built in the 1950s and is the
central headquarters for the Glen Ellyn Volunteer Fire Company. An inspection of Fite Station 1
revealed that several elements will require maintenance and/or teplacement within the next ten
yeats. These include generator fencing, pedestrian fences, carpet, paint finishes, and roofing. The
total cost of for this wotk is forecast to exceed $383,000. Opverall, expenditures forecasted over the
next ten yeats account for more than 63% of those anticipated for the building during the 20-year
study. Contributing to this amount is the roughly $96,000 worth of improvements that have been
deferred over the last several years. These items include catpet, ceiling tile, pavement, signage, and
door maintenance and/or repair. Facilities Maintenance anticipates that several of these items will
continue to be deferred for the immediate future as they do not pose an immediate need for action.
Continual inspections and/or monitoring of these items will take place over the next two years.
Expenditures for these items have been listed in the Plan, with the assumption fot teplacement over
the next three years.

In addition to those deferrals outlined above, there ate othets wotth noting that will require re-
inspections and monitoring over the next few years. These include the overhead doors, signage, and
garage elements. These items, along with all other elements at this building are in very good
condition. Further details on estimated replacement schedules for these elements are identified in
the spreadsheet.

Fire Station 2

An existing building located at 681 Taft Avenue was converted into 2 secondary hub for the
Volunteer Fire Company in 1998. An inspection of this station found certain building elements to
be in slightly worse shape than Fire Station 1. Those that will require attention at this time include
doors, pavement, toofing, carpet, fencing, paint finishes, and the generator. The anticipated capital
expenditures for these elements are estimated to exceed $108,000 within the next five years, which
equals 37% of the building’s ten year forecast. The total cost anticipated over the next ten yeats
exceeds $294,000 or 71% of the total twenty year forecast for Fire Station 2, The study found that
Fire Station 2 also has several items that were due for repair and/or replacement over the last couple
years which account for roughly $17,500. These elements include the water heater, pavement,
doors, and HVAC units. However, Facilities Maintenance has deferred these items until at least
FY2014 depending on their condition at re-inspection or the availability of funding. The analysis of
Fire Station 2 suggests that it will require a heavy amount of repair and/or replacement of elements
over the next five to ten years.

In addition to these defetrals, repair and/or replacement of paint finishes, roofing, building
services /utilities, and heating unites in the garage bay have received extensions per the attached Plan
as they remain in either good or fair condition.



Reno Center
The Reno Center, located at 30 S. Lambert Road, houses the Public Works Department. The

structure on the property was built around 1977, and has had vatious minor improvements to the
intetior and extetior of the building. Total anticipated expenditures for this building over the next
ten yeats exceed $377,000, and over $288,000 thereafter. The total expenditures over the next 20
yeats for the Reno Center represent roughly 17% of the Village-wide forecast. The inspection at the
Reno Center found a few items that will need continued monitoring ot tepait/teplacement in the
near term. Although some work has been done at this facility based on the previous Resetve Study
(Le. installation of a new fuel island canopy), thete ate still approximately $58,000 worth of repairs
and/or replacement costs that have been deferred. These include the paint finishes, washing bay,
kitchen area, and salt bins.

Facilities Maintenance has deferred this work due to their current physical shape and condition.
However, they may be priotitized in the near future depending on their cause or immediate impact
on the health and safety of employees. Thete ate othet elements at this location that have been
deferred as a result of preventative maintenance. These include overhead garage doors, walls/tuck
pointing, kitchen atea, and gutters/downspouts. These items, along with the rest of those inspected,
are curtently in excellent or good condition and have been deferred for a petriod of time that is

further outlined in the Plan.

ta History Center
"The total combined anticipated twenty year expenditutes for the History Centet and Stacy’s Museum
(including garage) equals $496,664, or 13% of village-wide expenditures. Of this amount, $284,209
is anticipated over the next ten years. This suggests that a majority of repait and replacement of
building elements will occur in the next ten years. A further breakdown of each building is included
below.

History Center

The Histoty Center, located at 800 N. Main Street, was built in 1958 as a one stoty building with flat
and asphalt roofs. In 1988 it was renovated to include rental office space. Currently, the building
houses the Glen Ellyn Historical Society. Total anticipated expenditures for this building over the
next twenty years equals $251,170, with $142,984 forecasted for the next ten yeats. An inspection
was conducted at this location and found an assortment of building elements to be in need of
maintenance, repair ot replacement during the next ten years. These elements include interior paint
finishes, gutters/downspouts, light fixtures, exterior canopy, catpet, and exterior doots. Although
the cost analysis has found the total value of these improvements to be over $47,000, the most
pressing issues that need to be addressed are the canopy and west entry doot. These two items
account fot approximately $5,500 and are planned to be teplaced or repaired within the next 2-3
years.

Curtently, Facilities Maintenance has no plan for additional expenditures other than preventative
maintenance during FY11/12 and FY12/13 due to work that has been deferred. These include
guttets/downspouts, light fixtures, walls/tuck pointing, and ceiling tiles which remain in good
condition but will continue to be reassessed and evaluated over the next several years as they have
exceeded their life spans. Additionally, several other property site elements including pavement,
cutbing, and pedestrian benches remain in good condition and are not in critical need of repair



and/or replacement. These items have all been included and rescheduled fot replacement within the
attached Plan.

Stacy’s Tavern and Garage

Stacy’s Tavern, a stagecoach inn built in 1846, was purchased by the Village of Glen Ellyn in 1968.
It also features a detached garage that was built around the same time petiod to match the design of
the tavern. An inspection was conducted to assess the current conditions of both the tavern and
garage. The inspection revealed that various elements within Stacy’s Tavern have either survived
their life span or ate in need of replacement. These elements include roofing, walls/siding, HVAC
utilities, and the basement flooting. The roofing/shingles on Stacy’s Tavern have an anticipated
lifespan of at least eight more yeats; however, its condition has been deteriorating rapidly. Stacy’s
Garage is most in need of a toof teplacement, which is estimated to cost $10,000. Minor repair
work is also needed on the garage’s walls and siding. These elements are listed separately within the
attached spreadsheet along with their forecasted expenditute totals.

Due to the fact that Stacy’s Tavern is a historic site, Facilities Maintenance recommends that
walls/siding and flooting be defetred indefinitely. In addition, doors, fencing, paint finishes, and
building services elements may also need to be deferred until they pose an immediate impact on the
safety and wellbeing of employees or patrons. Facilities Maintenance will continue to monitor these
items over the next six months. In regard to Stacy’s Garage, paint finishes over the next several
yeats may be needed, but other elements at this location are in stable or good condition. Facilities
Maintenance will continue to monitor and reassess these facilities over the next couple years, but
anticipates that many elements will continue to be deferred.

Lift Stations

The Village operates and maintains lift stations at 290 Park Boulevard, 1024 Memory Coutt, and
1105 Surrey Drive. The station at 1024 Memory Court is the only lift station included in the Plan,
since the other two stations only include mechanical equipment and piping. Total anticipated
expenditures for repair and/or replacement of elements at this location were found to be roughly
$5,500 over the twenty year study. An inspection was conducted at this location and found that it is
in very good operating condition, with no immediate needs for teplacement or repair of building
elements in the next three to five years. However, the station may be in need of window, door, and
roof replacement within the next ten years. These specific elements are in very good condition at
this point, and could potentially be deferred at that time if their condition remains. These items
have been included in the Plan.

Pumping Stati
The Village operates and maintains four pumping stations, which are housed at 308 Wilson Avenue,
50 S. Lambert Road, 69 Newton Avenue, and 960 Stacy Coutt. Total anticipated expenditures for
these facilities over the next twenty years exceed $218,000, of which $179,123 is forecast over the
next ten yeats. These stations were all found to be in rather good condition at the time of their
inspection. However, the Plan indicates that potential expenditures for replacement and repait of
building elements over the next five years will exceed those in the long-term. Specifically, the
roofing/shingles at 69 Newton Avenue is in need of replacement which is anticipated to cost $4,000.
In addition, doors, overhead doors, tuck pointing, and various light fixtures at multiple lift station
locations are forecast for replacement during this time petiod, which could cost over $150,000.
These items have been forecasted out in the attached Plan.



Village Rental Properties

The total combined anticipated twenty year expenditures for Village-owned rental properties
(excluding 810 N. Main) equal $100,316, or roughly 3% of forecasted Village-wide expenditures over
this time period. Of this amount, $79,412 are anticipated over the next ten years for these tental
properties, suggesting that a vast majotity of work will be needed to tepair and/or replace building
elements at these locations in the near-term. A further breakdown of each building is included
below.

63 8. Park Boulevard

The property at 63 S. Park Boulevard is used ptimarily as transitional housing for Village employees.
The property was built in 1948 and is comptised of a 1.5 story single family home that has a
detached garage. Total anticipated expenditures for this property over the next ten years exceed
$53,000, or over 58% of those forecasted for all rental properties duting this time period. Upon
inspection of the property, Facilities Maintenance discoveted that there were four elements that
requite replacement and/or repair within the next five years. These include the roof, front door,
gutters/downspouts, and gatage door. This work is estimated to cost $14,500. Some work has been
scheduled or was anticipated for FY12/13 including the replacement of doots, and a garage door,
but may be deferred until FY13/14.

Facilities Maintenance has deferred additional work due to preventative maintenance or lack of
funding. These deferrals include exterior walls/siding, windows, fencing, paint finishes (interior),
and the rooftop heating/cooling unit. These elements remain in relatively stable and good condition
but will be closely monitored over the next two yeats. These items are all included in the Plan, but
their future replacement may continue to be deferred if they remain in good condition, or if
resoutces are limited. Facilities Maintenance will continue to utilize pteventative maintenance to
extend the life of these elements.

976 Stacy Court

The property at 976 Stacy Coutt is another propety that is used as housing for Village employees.
The property was built around 1927 and is comprised of a 1 story single family residence that has a
detached garage. Total anticipated expenditures over the next ten years for this property equal
$39,791 and roughly $17,000 for the ten years thereafter. These totals represent approximately 42%
and 80% respectively of forecasted expenditures for the two Village residential properties combined.
This data suggests that this property will require mote attention than the other in the long-term
forecast. Upon inspection of this property, it was discovered that two building elements require
immediate attention. These include windows and roofing, which are estimated to cost
approximately $2,500 and $10,000. The property does have ten windows; however, only two of
them are in need of immediate replacement. In order to sptead out the funding requirement for
these elements, they have been phased-out ovet the next three yeats as indicated in the attached
Plan.

Similar to the other residential property, several elements at this location have been deferred over
the past three years. These include doors, roofing, kitchen appliances/cabinets, and building
setvices elements (ie. pumps/sumps, HVAC equipment). They still remain in relatively good
condition and will be re-inspected in the next couple of yeats.



Facilities Mai nce R

The purpose of the Facilities Maintenance Reserve Fund is to allocate dollars for capita] asset
replacement expenditures, which excludes preventive maintenance, personnel and land acquisition
expenditures for Facilities Maintenance, Cutrent Village policy tequires that any amount within this
fund be used specifically for those purposes outlined above. However, the Village does not have a
specific fund balance policy with regard to this particular fund. Due to a variety of issues, the
Village has been unable to fund contributions to the Facilities Maintenance Resetve Fund for several
yeats. However, in FY12/13 the Village allocated $50,000 to re-establish a contribution to the fund
with the intent of contributing annually as economic circumstances allow. The current balance of
the fund is approximately $929,000.

The Facilities Maintenance Resetve Study has found that the current value of total Village-owned
assets included in the Plan is $3,057,235, with anticipated replacement/repair costs of $3,779,730
over the next 20 years. Of this total, $1,990,553 are forecasted for the next ten years, and $1,789,177
thereafter. In order to meet the average amount of expenditures per year for the duration of this
study and maintain a positive fund balance, $153,000 would need to be conttibuted to the fund each
year. Accounting for the statting fund balance and estimated interest earned each year, this
contribution would maintain an average fund balance of $675,364 for the next ten years, and
approximately $309,082 theteafter.

Recommendation.

An annual contribution of $194,000 per year would allow the fund to maintain its current fund
balance ($929,000) over the next 20 years per the expenditure schedule that has been outlined in the
Plan. However, given out existing fund balance, a contdbution of $153,000 annually will support
the Plan but would decrease the reserve fund balance to $486,438 after ten yeats and to a low of
6,600 by FY2029. Therefore, staff is recommending that annual contributions be increased by
$25,000 each year for the next five years to an annual level of $200,000 by FY2019. This would
allow the fund to sustain an average balance of over §600,000 for the next ten years and over
$660,000 thereafter (See attached fund analysis). Since Facilities Maintenance will be monitoring and
updating this Plan over the next three to five years, staff recommends contributing to the Fund
under this method for the next ten years ot until additional funding becomes available.

Attachments
® Building Inspection Form
® Maintenance Reserve Expenditure Plan
® Facilities Maintenance Reserve Fund Analysis



VILLAGE OF GLEN ELLYN UPDATED 6/8/2012
FACILITIES & MAINTENANCE

BUILDING INSPECTION FORM

GENERAL INFORMATION
BUILDING Civic Center | DaTE | | TIME
INSPECTOR Harold Kolze
INSPECTION |Z] First Inspection D Re-Inspection

ELEMENT CONDITION

NG [
|

|

__ I‘W“h G | LOCAT

Overhead Doors
Gutters/Downspouts
Light Fixtures
Roofs/Shingles
Roof/Built-Up
Canopy
Walls/Tuck Pointing
Walls/Siding/Brick
Windows
Fencing (Wood/Chain)
Gate
[_’ terlor. B
Ceilings/Tiles
Carpet
Ceramic Tile
Kitchen Cabinets
Kitchen Appliances
|_Light Fixtures
Paint Finishes _
Rest Rooms/Renovation |
B Ing. ..__' o
ght Fixtures/Exit/Egn
Pumps/Sumps
Rooftop Heating/Coaling
Water Heater
Sprinkier System

ng serv slements

| Property Site Elements
Pavement — Crack/Seal
Pavement ~ Repaving
Brick Pavers
Pedestrian Benches
Concrete Curbs

| Light Fixtures/Parking

Signage




Long-L Properiy | 2men!
Electrical Systems
Foundations
Interior Doors
Structural Frame
Sewer/Water Piping
Electric/Gas Meter

Generator

Salt Bin
Trash Bin
Paint Room

Wash Bay
Mechanic’s Garage
Parking Garage
Police Basement
Attic
Garage

Additlo

INSPECTOR NOTES _
1105 Surrey,199 Lorraine, and 290 Park have no buildings.

i certify that the above information listed above is complete and accurate to the best of my knowledge and belief.

Inspector Signature Date Time




Tamy seigruy A Ly pevy

$ owmor s stoe € o !
s @z H a0z € seat sy w0 TS SR - 4 Ao 096
$ e L1 o s " o o
$ o't 5 Tz e o waong oo ey - e Le0se
ST il ome 2 - b ] S Sy - v
$ T L Proc s L] Sumany payEm ORI Swny - voy £)
§ comoy ] o ° L2 /ey VSR Sy - uoeedy 5
s ww H 207 9t 0ra GnodReOg/LopD g Sung - witaan 83
S ooearst 5 e = T Oy =g tmey - uoan gy
§ ovowm'se 5 groz s 2.3 /o) Py SORTT (- e
s wun s seor z o useg T ey - I
$ oows 3 oz T L4 ==y I TE
s ovwos s ooy o oest ) Lo bl
[ s s10e T oeor Puflapr/agem =i
5 coum 4 swe z L2} Bugpe)apy) duysey e
$ oranowe stz ® s ey oy T
RS s -] gty mtay e
$ ooooe 1oz ot @amy/Mamy sE
$ areos? st ] g iy ey
§ mToTT rtoz 52 R RPN WS TED
s coaw sz oroe ety munics Lok ]
$ aoosot § stor ar-st SodroRag/taung b i)
oows e B2 4 - s
s ooy yio or 000 Warg Amd e
s @R H "o m (wmnipsas) hupusy =iy
$ 0V 1 1 »I0z T [ 100g LT
$ wz % 9102 € ] Dmntwy w1/ U Sy - L T
§ o 1 oz o5t dn-eaeay LRSS SRR - LW 5 05
$ covmre % otz € aw Lmaq payseag G Py - L] Y 5
S oo%e $ 9tz € szoz ey =i USRS Tty - e S 0E
s oSt 5| 2K [ o sy IR Gy - Ly 05
osranzy s 2 e ot smag s Seny - e $05
oz 0 ooz ’ [ 34 Do al
$ 0oWSL 3 eroz s ozt d ery e
S aveat $ " [4 ax mm X
$ osme % aror H S0z amy afn TR O - Py w0
$ oowory s e s L4 ] e Sy - ey S
s oos ) — z w® ety T S —
s aveos 5 st z " ey —— - e A MO
§ st 3 oz s oe A »a
$ oowoz H e H 4 A
s et ] [— s ® - o netit
§ owwt 5 ner 4 o samg — - M) Asmmgy D8
T mmswn | eeontw dewam wnesn —0130 rewag Lieg e
|6 122 paveusiey
R S

SUadosd paumQ aley(IA 10§ Sish(euy pung ansesay NIV



L] Oruy Aprs sasxco yo
§ - $ e Bepeiay - sy =0
§ - $ €10z s/per - womaary S WD
feovwe 5wy s oowre 5 e Tt ot s enmg apy o
ez §— § oSz L s o T oot S Ay By
5 e Smaymeey v m——2vp
e SUTACET § osrw ovsee ¥ e L] 2 A3 it wea/camny BN Ry W
¢ cooory t owms $ o= -4 =2 Sy win 3 w0
. s + arowt s arsix ] - e 2w iy — 0
T r ¢ wwe . ora H = s 3 | Swmeem . s
§ e ¢ oowoE s oooon - T oeot Saninghly oy 0
T 5 OUWNE  § momor 5| g 5 " ey ute A 30
5 0WIE $ womt % o 3 orse Sepan me s ) e
§ omoSE aasE H vioz n st outanmy ——)2r0
¢ ooy ooy H so0e o 2 furery/posry) Bepuas -
¢ oUumser aw's 5 ez st - ey 30
¢ ome's $ ooamy ¥ ST T of RS |OE B A0
..... § W t 5w %] oz H s Supwsy - puoy Fusdung —— W0
¢ TUeETL 00wzt 3 ooz st L3 smog 1D
wFs | 5 oS $ oowmn's $ stz ] e otder) . pery v g
§ OUOOET $ oot $ s2z0r £ T A Iroesy R
5 oouzE - o5t $ "oz £ or /gy Lt ]
§ 00TOUTOT $ rooo'zoT % sz 23 ot wdmy WO
yroes & commwy $ asvos'y -4 o v sz sy gioos Qu - Admmry 2001
5 w0 $ e 5 e n SEOE sty pig w0
s OFooose $ coewn 5 1102 ¥ < u—— 2 0
¢ O000O'TZ $ eovowTz 2 ooz € L2 Wmishg Ayurag ey O MD
¢ WSz $ e H oz t o PoTLL —p o3 donrs 6
$ 00005 $ orms 3 veoz " (244 3T A Wno AYaS 926
s OrOSL $ oouse ¢ om ] 24 W/ M) dome 926
§ 00000E $ 00000 H anz T orst Roo/Bupan doyooy o) frers 545
¢ 0OBOUOY $ conwnt $ oz t o L ] ) lomg 3¢5
§ 000ST $ oomsT ¥ stz t -4 UOREACUBY em00nsry ) hows 926
¢ W oo ] ne ] [ 2 G ‘whany me) g e
o § OUWT s ooz 5 stz T L] L Ry ) g 326
¢ oUmrt [ 49 $ =0 £ -3 NS angngy VA N5
¢ W000v'T $ oozt s oz H 24 Uity PN 1m0y e 916
¢ et $ coewt w: ne 5 w1 Qaorfemeg/uney 1) oms 5
§  Ooooor $ 0T00T H as0z L4 or o0 e Amer) dwxg 045
¢ eoooT s sowmo H stor 5 [ g M kg w6
s oooosE 00005 s " o g oIS duing - Mr) ASs g
¢ sonas $ o5 e [ 4 o Peagvrea — ey - L) K et
T STHSE $ OUEELEE $ sou f Stz E .3 e ] LOPIIS dumg - L) A0S 896
o R U PV wonnmyy  Tueug o oz (o Aseaai )
Y onoyemy 4T3 3 PN
|||||| - TR




i

- WO § ooonvsz s vioz ¢
s Ooooo's 00000° H sz [
- ovono'ss $ 00o00’s H ozor L2
ooe'se 5 we H stoz or-sv
cowNee $ oveogos E Tz . =z
[ ) § WOzt 5 e * [
oovon's § womY 5 ST w L4
000z w2 H vroz 1 sr
ororr'y: § & 3 nor v oot
[ $ 000mr 5 sz 244
[T $ oS H raoe ] L
00's¢9 $ oUse 5 R ST
[ /) o 5 e ®
00000° $ 0goon'E §| 10z oot
¢ U $ asoo0'st H w0z =24
$ WBLS $ oo9r s "oz (22
$ oovon'y $ aooor't 5 NK 34 OF
00000y $ oos § st0T H ar
ov'Eoe'st $ ue $ w0 ST0T
00°00z'ax $ W 5 e | oz
00000’ S 000009 L 3 orst
00'000°€S $ aoos s P 2 3
wose S 00Tsy 5| oz 5 STt
00vIs'E 5 &0 § o 14 z
00'00000% $ TFooo'oot $ P st 0251
SOTOETE we 5 0 14 st
o s tre b stor n oest
ESWIT 5 e $ sz o s
=44 24 s e $ smz T i1
9ESIgZ $ & H g u oz st
s s o 3 st n L2
¢ EUTETY $ e 3 sz07 24 st
oS $ ere 3| em n L)
s VIR 23 3 stoz w o5t
s YWOrEL ere ] sTee A o5t
[t e H STz 41 oest
s SEVOST 5 @t B smz u or-sT
s W s 3 = w oxst
sy s o K] stot u o5t
¢ 0000052 S 00D0U'S2 £ Tene L 57
¢ 00005 $ ooose | am v 2519
- ¢ e
TlwmaniossT T C(imvswen | nowssiy Sy “whsetn
oBo) Einy AR T DEIERIGE
= _ .

Lo IQ uamag Mumdbasy

ey Apmis sy vy

el R B B T R T T I R R U
TRHEEERRLEY BY D RLRE R EE

il
iy

S oup

EERRRRRRRNRRRRREE
R R R R RRRRRRER



$ oroR
$ 00705

R R R R RN R R R R RN R R R R R R R R R R R R AR R

TBUIE WY

soundy Wiy

Sndtilmog/uming

woogq

03 sy

{easy wipany) 2oy

on/RaRd

(w305 uEw L9} ey

Adous)

SN DI

tmopuri

SREDH DI

ST LU

sndig

PRSP ‘i Nirood/Sujivan doyooy

SpRs/0y

Snr-ume/oou

oL/ ADOSY

BN JuDsaH WPy

Syag umuRpg

Bupasioy - swsumARg

1E5/pen - IRuAy

"esg Rijgmg

BIETIL TRy

£00Q praysanp

Bupp/semen suin

Aoual w3 pus w3 /sy win

fumay uln

UG vy

SoueEidy WEy

TNOdAMDO/ LB

opemsy

(Ui pocn} Rpuay

w0oq

Wil twea)

/s

ndary

\CarsAs Ayurras sy

w=pa,

AERN =33ep
EDEIRG WaRE Auddoig

by AprTs an ey WO

HHHEEH
SERRRRRRR]]

NN MM M NN N NN N NN N NN
CRERERREREER YL LR DD DR R



Saing ulgvy Apras anImy WOVS
5 0ooad'et $ 00000z + s ozs a1 02 - Buo0) /ugEay dayoay Sum ovay
P $ ooy £ w0z [ -5t dn-meenooy aym) oy
5 000002 00000"D $ oz (-3 UDHSACUBY SILDCR STy ) oury
% 30 Tyt - mouBses ) ouy
& = $ (3773 W3S/ - JuBuaamy 2w ousy
§ O $ wt b stz ozt T g ) ay
4 OUDOOTE L % s10z stz £1000 PRS0 R owy
s rmwTT S eomn? 5 oo f1414 Baping/anns ) whny ) owny
¢ sy $ 00%es 5 oz0z < Jouathonr; pus sposme v soean) cemy
s QOUSL S OOUST ¥ Yzor ST sy W a2y eseg
¢ D00V $ 00005 $ 2802 [ [ == SHERDIN - BORES T ) ouay
s oovar: $ $ TZ08 = ) anpy ) sy
¢ DR 00wz 5 otoz o0z-ot wonmgtdy uAppy By ey
¢ 00000z $ 000007 5 €0z or SToT g Eiesngey ) ey
= H ctoz INO/AIPR Uf Dt - AROSTWRDQ/EENNG Yoy cusy

s 00000y $ 00T00TY s DL KR oy D ey
¢ 0000rS S o0o0's s oz sTor e ) oy
ovoes's S @ooss 5 ac0z sz TR Adour/pmy oy ) e

¢ 00UWE $ 0012 s wm L334 (umpy/poom) Suay Aausn oury
§ 0000z oonozY H o [ 3 woan Ry omy
¢ O0UO0E § 00'ono't 5 T st o Jupgrew o SRRy a8y oy
o000s 00'005 H stz B2 4410 Rt ) ouy

s woor's $ ooox 5 Tz07 sz L pwesry ) ouy
s 000NSL $ 00E B ar K0 LR 003 oy
¢ Doeot'se $ D00E H 07 oz wdm) ) ouey
aeao'ez $ 00000 £ STz oS5t REAS Ajsmes ey ) ousy

$ 00v59 $ 00055 3 ozoz of wopuyn @y Axnsy
$ 00D0S $ 0o00S 5 oz set LR 20 RS Ay
§ 0ToM'T $ 590 5 Jal ] ] BRSO AL/ SR AsoisH
$ a0oD's $ SES b o0z 0£-02 PUR/PADE/ TN Sum) Ay
$ 00'000% $ 000a'E $ B:24 ST® L Sy Axnepy
§ o000zt $ 00'000°ZE 5 oz orst POR ‘S Bueo/Rueat doyooy o) AT
$ wREn $ oours £ L (14 oSt In-ynmy/p00y ) Aaey
$ oomoes $ 0BT 5 swz [ g e ey e Ay
$ ooy $ ooraoz E 3 T2 2244 dums ‘sduing 1wpa) bowm
§ 00TOlE $ 00007t 3 ozoz o b LUEE sy Aoy
§ osTEIT § s $ 207 o5t Supidny - uBuDALY ) ARRAN
§ Ooo0sT $ 00T 3 910z ot WRSSpR) - (useDany sy Amryq
5 owo'se S T 1 €102 SApRL Jupd Sy Ay
5 oos? $ aose % st02 SEAR RUoS/mIrY uln Rpur) Amgsyy
5 000007 $ 000007 5 sT02 F22 4 Soymq/mumes wdn Ruers s
§ o0om'e S oUsiE 5 stz z ST Anssltsoury pue e /raron wiiny ) Aty
5 WOsLT $ oose $ ez T st uma) 1yn P ks

weametay {5) w03 1y wRwmFN Soonnuiy i wordiosg watseE Audosg L ]
| #e ety josso) e, [ irag T povrusey
: : s & T




ey Ay Apess sATE VOV

ot ¥555e Towzst STY TP s &'t €W TeC'Lat =3 GTeet Sungpuaicy peyedmey pnoy

szt ez v95°5€E - - wr'z #9681 |24 wm'e wt pecy eABu3g 255 usary sAmg
L [ . # [i-43 - . v * = et WIS UreN N OT ateng rfang
YEO'LE £OV'Tn TS ows'v - = (73 4 WL ¥eE'ts x4 PeoyIaqme S oF ) oury
25T B . TEL'9 ors'st = STt TLET [ 43 Loy 915'e BSOS UEW N 008 B) Ay
rTYsr 19€0eT 3 eov'oe - s’y vog'ss - . 9GETS e SmeAyye( 189 5 uogeisay
oTY'eeE o oy 214 TO¥'E = * wr's 80L89 PIE'ES IMBAY speianag 575 T UORRIS AR
S9E'ELE = $9%°2S - [5:43 68T'SST UESS sa's EEE'SE wous ang S5 TR 3D
T6L'6€ 11344 x sTo'e - 96Ty orT’e g’y oseTT uno) Aaeys 976 Aadosy Ernpsy
sty . 1544 = - - uvee - ‘ uno) Aaas 096 uopess dwng
oL . 89%E - 17 - [ - InRNY URMIN 68 voRpms duing
WEES 40 . ¥ = oy - . s18'sz se9'TE ved S €9 Amdol wrapy
SYT'SE SuTe sov'L . . wo'TT - "'y - . Laqu) ‘505 wopes dung
2544 - . c & = W' ™5 e 0L ’ SRS UDSIM BOF vopes dung
oe's - - * * >34 = [ 4 95T ] wno) Aousy #1201 Lopes

moy ar & ] [3 9 ] v € z I uopmo ey

zZ0z e " e [ oz ez 14 SI0Z vz
Blii0) Qg AITYPUstg predpguy

BT ¥3S°SE 1976 SI'TYT [, 7334 160'THE EEOYHT TEL'LHT L8E'Y9E 097'5TT DODEL'6LL'E $ EEVEZLSOE § TLSTEDEST

$
i e s oz s o x o vy — - (ang
psso'r 5 ovson s 197 sf  stoz z o Poa/ups/tem uRARL 8 oug
| § 00000 $ 00000’ $ e [ 4 .24 wanshs s smazy rhmg
. £ oo 5 oTooe 5| uw o w g usshey yfess
§  00000'0% $ 000000t £ s107 14 [ PasTY ‘A Bupood/Burey dojjammy g A
§ 00000z § sz % TR 6 ot Sdus/spooy uRARy §AnS
£ 00DO0E $ 0000’ H i N ot g sy 1 i - 1o
§ 00050t ¢ 000SE £ viox ¥ STTL dumg ‘stamy uBae} RS
5 oovozTt $ oUoort H StoT z or PRI SNDUIR SORpad ey £Awg
$ 00020 $ w1 E fal 4 13 H oI ey usaR) A
$ ov0os $ 0Uw0s E oz v 1241 Nppeg/omin 1yt waary boug
§ ooom $ omoot £ 4 ooz T 201 Jocailizury put /e umEy yin uieg shame
5 00000' s oovs 5| e [ -1 Qmim) in ) 3ong
£ o0oos'z $ oowoz $ i d [ 124 NIUIGE) WY vy 1ons
£ o000t $ 00D00Y s A4 ’ 2 Dumyddy Py waney sAres
5 00'WOE'T S 08T 5 T or 82 O/ ARG uRasg 1oGS
5 0000TSE $ oome s IN /N 24 (sateyedn) Bupooy L} LAoms
i oroeeT $ 005 £ winN ¥IN 134 AP 5a%0 ey pavan 52 - uauIseq) ooy ) 1hons
5 0005¥2 $ 009z $ ST0T z orst {urrD/poom] Supuss ussg sAGS
$  00000's9 $ 0006 i viN viN Ssov uoog umas) 5 foms
§ ovBes $ ooy s nor & 0z LIETT unagy chonis
3 00000 $ 00000 E | aor s f1244 WTSAS Aysods/urery umae) A
000007 $ 00'000° £ (40 T ¢ Bupsand DNL/HEM L L
§ 0ovOT § mror £ vior T [ g Sapis/srm e 1 fows
% ovoooor $ 0000001 5 oz T oz ung/jocy ey s pamis
§ 00000'E $ orooa't $ 8207 s ST0T £1000 Sheren s §,lomg
§ Oooas'sr $ 00Dss 5 aroe 34 o momam. ) ey
§ OUD0OT $ oD0s 5 oy ” 124 STy vem TN oy
5 Y000z $ 000007 H yroz T (127 IR ABMAIIRG - 409 LseM aum) ey
& OronrY s 00z s . 3 Buupd nL/swem Rucry ey
§ @t S 0000t $ yeor {4 [ s ) ey
¢ 00005’S $ 00005 § oz I3 }32:4 ulg 3es. Spay ey
& 000008 $ 00T00%® B 9t0L € (-2 01 55~ ugoo /RN doyoTe nExyewny
OBy R nn e Ty S ——— e <
g ped sy )0 30 e, =, w1 powibn
IR EE OET T




i

7]

w w e oA,
-

-
REEERRTEEETE

MW s e

"

|

1

L e I T Y
g3

EREEH

AEHEERRIEE

|

=
d §
[ T Y

$ 0000zt

$ 0T000's
€ oooez

-nﬁ&mu\n-&uwwnncn-nndlm»-rm-on.uqmﬁ»ma_«awun-‘ﬁ—n-nwgnnn

ot02 € o
e b a
€E0z ot L]
1202 & L3
20T s L3
ooz s (2]
€10z L] ozst
&0z [ msL
sz02 st T
stoz B St
stor z [
vz t e
stoz o st
o t 139
s z oSy
s107 14 oz
svor st
noe at
SUR .
1S90 4 5T
02 L2
stor ozst
vioe stor
¥iot L
(4 KR
yme of
sror (5]
o102 H ozt
ooz 3 o8
stoe M
ezor [ szoz
Te0r ? OF
am 4 0E0T
[ S RSt
srot 3 23]
P H sz
oz H o5
sT0T ~ seoe
0] - L
a0z s [
oz b o
nor B o
noy € o
e T T

i
i

|

almuy Apnas samvey v

seqadasd paumg adeliA 104 Sishpeuy pung Insasoy WOV



i

ey Apras ansmex Wovy

$ H 10t Bupedzy - pautey 2Ry 300

s § e PSP - WTwaAey Aoy 3p

¢ OUmss S OooRTE 5 oz oz-or Wy Supymy WD

ot ¢ OoDoosy $ O0000'sT :3 910z 00T SRS YRy Py A
| $ $ €0 Dy sy uln S )
b PR ST $ oS L — € = Ao RA0U) pUre YRR WA PuR) 3D
Tre's | s OOoo0’y 5 oS £ Teor o £~ 4 Sy aglin DR N
| ¢ 000007 5 W 5 T2o0e g 0T Sma ulit B3 WD
s ¢ oreede ovage H 1707 ] E2 TR vy soma) 3y
| ¢ 00wO0E $ 00'000'e H stoz £ oza Senaeyddy wapIy LEay

§ 00m00oT § O0TR0'0t H nw H [ 001 waks Sueymp

oSE6'E i ¢ O000ODE $ 00T 5 oz [ st Jupuay sopeiuan auyAmn
! s 00000'sE $ 000005E 5 e n 20T 01D 2w Mg

| s 00000 $ 00000y 5 g0z oz 114 (RO /poaM) Fupnedy AN A

_ s oooo'set § 00UW'sy 5 =0z st oy ] B MD

) _ s Ovoms 0coon’ s z [ Sumashs Eop00 a3 IR
ﬁ | ¢ 9C0002 <34 5 eror s ors Bupidy 3 sisdmag B D
s : $ 00002% ¥ Rz [ o uoag RuE)InD
= $ covod's S| eme ® o 080ns - 10D g o
| s oot 5 Proey E s ap e BymIMD
$ osT 4 107 s [:4 Ry ARy WD

$ 00v00'z0L s Py a 0z Ak 2D Mo

$ 20000y 4 202 L 124 Anta qnos g4 - Adoury BT WD

$ €501 § e n SB0L SEAEd PP RWTIND

$ 00000°7y § 0| v - uagon BWn M

$ 00001 % o102 £ or-st Washs Aproas oy P ETY

§ oooos H oz t [ PatTy ‘Inpum un Awg 926

$ oowms £} seoz ™ ST 2y mem 1003 beis 5e6

$ oovosz E ot 3 3.4 PUa/AUPEAEM w003 homg 926

$ 00000'E : 3 oz 3 [ 224 BugoosBupEay dogooy un) 205 946

$ o000t 3 vioz T or s/ wno) ons oL6

$ 0000sT 3 stz T s VOTIRACURN/ 00T unoy Joms s

$ oovor 1 —— s @ cuzng ‘wuing vy Az 906

$ oroT 5| stz z ] WUIN Joreg me foms 9¢6

$ ovonrt ¥ 90T £ st R SROouR yno) Adewg ¢6

§ o0OOTT s stz s (22 sDuegddy wyRm ama Aras 925

$ oot ¥ BTOZ s 0TS ANOdrumOn INING uasyling ess

00°000°T 5 oSOz 5 oy soag Wesrn un) Meis 926

$ 00mmoT 5 stz B o %0 ) Amg arg

§ 00005 5 e [ 4 o Tmopm VOREYS Swing - L) A0S 096

$ 052 5 (s o 3 Vi/Reps/y, opng desy - 1400 s s

§ sTT 3 R £ [ Sla/gocy LOHRS duing - 1007) A5l 086

151 po3 aun ] Srpncivoy i myesn wenditasoq awori Ausedn.g R

HFEL 9T pairL)
USRS




i

AUy AprTs By AOVS

L 7 P =y = fevrie s mvoom

| § oouao'Rz L] R ¢ Runagog wnylaem 19
1 § O00D00E $ OF000E ] stor or aeuds s¢
4 P s wowst 5| g orst PO A1) o) uneey dayoay 5
_ § TR S Wt 5 swR orst dn-ynazo0y Tse
| 5 00000'0E $ DovooTE : 5 s 24 oAy ramo ROy 117
SeT'E " " YT 5 000we oozt 5 e 14 FRPUG ueRpRy 1 7]
- _ ¢ 000003 $ 00v00'? § szor o ozstT By - uRumrg 11°]
o o o 5 oms § 00T yior * FOS/e)) - puAsty 1]
[73%4 | ¢ 0TI § @1 5 " ®=ot ERUL Hig 1]
saw | 5 o s ootoror | oo st 53900 pragang S
g 00T S or k1 1202 2 st Aousliown3 puv ya /T Ml 111
5 ooses $ wOsL $ TER L] 154 [ampgd uln TSd
£ 5 000OvL $ oooor 20T i 52 QM) VR TSd
€ O00000's $ oovoe'E H smz € ozar Soumddy LI 1]
! £ O00005T 0000057 H a7 24 07 meaRg s
Y § 000's $ R 5 oz T or-st {mp/pacs} Supuay s

oy 5 oooey azoort 5| wo 34 o€ w000
"we's - § OOWO'y 5 005 5 9tor £ or 1L I ]

3 orare S we s st0r [ -02 bl ]
esvsT s 0ooZar $ ovug $ eor a wdin o

ai g3 - ¢ Iro00'sE $ 00000 5 stor [ uDids Alpndas/musny
< P s ares 1 oe0z < [ mapam E R
= ¢ 00Use $ ao'ose s IR 5 ST T g N
e __. 5 DOMISE § w0 $ ® 4 3 BuRuPy PuL/TEM 2D M0
KV = 5 00°000°00€ $ 00'000%0% 3 207 9t (L34 upo)/upey dajjooy I WD
(A ZEE'T § T s e H stor 44 oSt N Orrime/poy Ay
&m 5 rmes S ere s s z [ Wdnagagfooy w0
9T § eS0T s e H seor 44 0zst V9n-napooy AU D
2o0'c ¢ ROM'T $ &L H st n o-ST A daenma/jooy fRE) M0
ae 5 SESTSR s eve 5 smr u 2524 rdn-png/joou BRI NG
|6 § wae $ Eve H sz u (2214 deviirm/joms sy
o ¢ oTen s eve ] o orsr WU ooy 23300
v s wraEse $ o2 s stz 14 or-st 9 dn-ipnasony YD
099'9% s e s we 5 s " 134 4 dn-ang/oou SN0 3D
s g DKL s ot H sz 2 oSt 340/ socy STy 0
wH..ﬁ ] s o 5 stoT [ ozt q dn-ymazoou anm)aan
o'z ¢ 0T $ £ 14 s70t i3 wST 2 d-emg/fjoay AR 3pD
506 5 e S tre 5 smoz 41 orst Ll 7] AU
ave 5 ST S e $ stz 4] oSE v da-umagooy )30
© 00000'SZ $ 0D0OU'ST 5 o 14 5z UOREAGRE/SUQD Y ) M
5 00005 § 00U0sZ § oY v 1244 Wiiseg 2gny - diumg/dung 8 WD
s - H 0z Sy vensipsy U IND

1 I [T by 511503 W ] Ngupinry am R woNdirsRg iwete Ksdasg f==
S RSy Jo o) yeroy WL T paming
— L S = asming paoz e _
—om e s o | TS TR o




bty AT Aprus BAsRY WOV

$ 00002 ¥ SR =4 TIMRGE) UHPIY ) Ao
$ Dooos ] o or-st soulisdy v =us) smny
$ sry 3 L4 o5t nnodiumog/seung SRTY AW
§ areort 5 6102 [ L] siong R A0S
§ sce H sz 20 QUM AOU0) B3 A
$ aror 4 STOT S107 [y w2 spwesn A Aaysy
s 05T 5 stoz K02 LR BRE) Asnsiy
$ ¥ £ 510 St (1mons v 269} Jadrey Ay Aorepd
$ oSz 5 st ST® ddovwy ayun) sy
§un $ oz SE08 taxgg PR =yua3 Asoysgy
$ oress 3 e Es o Lnopagh =
$ 00000 H stz ST Byeon smem, 2]
$ 0oz 5 10z I3 Burod PaLsIIM T84
$ 00000 H s oz ey T84
§ o0oo0'e H wior 0TSt PIERS TN $3005Rupeay dolyooy 3]
$ O0uOE H sz st ={Bups/soon [£]
$ 000sy H s o5t dn-yma/poy 147}
$ 00TOD'ST 3 o [ st UOREARDY/swoansay T
$ 00008 ] S102 or RN Bursy wwpey (2=
$ ooumR't ] s 9 o IpUag wRRsER £ss
$ 000000z 3 [ ] 0z-st Bupamday - waumarg zss
$ 0z $ 0z ] o FIS/PED - Jusumne E23)
§ 0000005 $ 0z (] stot st hupywg [£7]

ut $ »10L T oz QuLuL ey [£5]
5 00'00008 3§ €102 [} st2 2000 pry2ap 11°]
$ oosy 5 f20z [ ST0 St/ iudy TS
$ Q5L H czor (14 T Anumllisus) pur y/5 ey 1dn (4]
$ oose 3| oy ot K02 Suniag nin 137]
S oganz 5 o ot st BRGNP 1171
$ 00000 3 fToz s oot Sueyidy wapy s
s s £ ] "oz s oz Anosmmen/Lomn 1]
§ 00000'ST s e STT S 12
S 00002 < €102 ° ozst (vmva/poom) Suwe.y s
$ oomz't H ne 3 o€ ueog 78
$ 00T E] c202 ot st LTE (4]
$ e 5 €207 o1 STt RRLRD 1S3
$ 000E 5 etoz H oz iy E]
S 000§ H a0z s ozt umss Aprrspnmy 754
$ 000sS 3 s202 © [ momam sy
$ ooms 5 stz £ T Ry e [£5]

Wusyn | osonoty Sy amppn | uopdussRg wosn Assdarg” Seppy
093 BT ey




Sl AR Aprus wa oy hOVS

¢ 00D0CYZ $ oguorYz 9toz or-st 491 62 - Buoon/Supea dmjoog Ao oy
¢ ovonozIt S oy H 202 ot =5 drrime/iooy aym) ovay
199t s Omoon'nz $ 0oTw's £ e [ st UIHERDUINRTUIA BY Sy oudy
s - £10r Rsnerioy - umasmay SET) Ouey
s - w0 @5 pen - yaumAy ) ousy
us'ts s 00BN $ at $ sToz 4 o0 Ty wg sy ovny
o o s WO $ ormory s sz [4 348 D0g pEaAs o oy
I’ ¢ 0oL $ 000002 § o ¢ 2 Bppad/mmmg wi 0 ey
¢ USITY $ OUSLe 5 o 3 st Jovalsawrg prue Jhe/aaungany wyln BWT) oy
ﬁ § 0005 $ oo'ost 5. Tz00 L] T-or Smwy) WD ey ey
s [ s 0UDeoET s ovoose L — & ez SN wpas un apayany
i 5 00TWT $ ooom $ Tz 9 < D) R Ry
_.. 5 oowart somort 5| g ¢ o ey ument sy
_ § 00007 $ 0007 s €0z ot 1334 ERST T ) ousy
. ..w B $ 30 IO/ B g - Inodpumoq /S0 snEn any
" 5 DoTOO'or $ 0oao0oy S| e R0 wmomBn =) oy
vere ¥ 4 00000 $ ocOoS $ oz v STt L] ) ouay
1 e [ $ oUwsz H eeor [ S0 Aduery/uss) pay —uy ouy
; s ovongE $ 0012 ¥ ot ] szor {vrmp/poom) fumay )y oumy
___ E s DO0OZT $ 000071 H a0t &1 o tmog oy oy
o L [rrseon s oonooE $ 0omo'E 5 mm s ® unpey 2 P o ey
& e trrves P 0000s H szor n stot B epsnao) apm) oy
& 1 s vzt $ ooot ] . sz LIE P Swa oy
o s 00ON'sT $ w0E H 2101 ST® o1 /Buuge) =) uy
. SIS | M ¢ OUoOTSE $ oove E —— @ P 7520 ovow
_ § O0m00EZ $ 00000°cZ H stz 025T eRusAS Aypnosgiuampy Ay oy
$ 00y $ 0005 i owr [ mopu 2993 hacna
] 5 oums $ ovo0s ¢ tn o =) Ay
$ oooes't $ 590 H Loz 1] Buguiod prLemem ) A
$ 000y $ s65 5 o707 OE0Z UR/RPS/ M 2 Awwnt
$ 00000 $ 00000'E 5 STR stz aleudis ) Ao
$  oomurzt o00c'eT H 2e0z ozt PIT ‘R Fugoog/Funesy doyocy Sy Asmasi
$ ormEw § DS 3 f. 04 113 orst dn-iang/rny Sy Mann
o000e's $ 00059 s st02 -4 120 J009 U o EASeI e sy o) Ly
$ oooor 0ero0z 5 e ® ST-2T dumg ‘sdnung =) Axcysm
$ o000y $ 00002t g ozoz ot RN URITEPOY Dy Amysgy
$ 0STMEGT $ st $ £ 4 11 ST Bupeday - Jusuasey Fuer) s
$ oraer $ w7 H 9102 € ors S/ - wioumary 2153 Ap
§ 00000%E S B €10 [ ] By ey SRy ayem
o05LTT $ oose $ (-4 4 223 Tuyossasgsy R s Asnepy
$ OUoT $ 0000077 13 SR z 124 Jupedmoury wn S Ay
$ ovoorE $ o' 5| si0e 14 st Anaalinog e wxd/mamiy) wily ) M
_ s oosaz S orsz o v T 702 Sunw ugdn Aum A
| s wainadey [EE TSN nwsoudey Tauetzing on g wefiiiysag mbuivyy Msadoss vy
..-.-au_w.ix. o0y mioy R 57 DR




oy Aoy dpras ansseay WV
W S w e wWm o S - 5 G SAmgE pewrdrpuY oL

s S'ET T6T9 - L] sz [ 7] TEET Sre PROY RAMDD fog ucnsy s Avesg

sev'rz 00°ST 2 - o'y 6e07 WAL VRN N ATY eng song

(3 ] S¥S'0S 05'es - sy LEBTE SYETZ SPUSH 2605 PeOM MBS 0F W) oum

T’ s’z 1o Ty a9 % - 00s'95 T5¢ 24x4 15 e N 008 o) Anayt

w e - 6857 STE L6265k - 0ET IMBAYYEL 109 T woRmS 3

wi'rtw oy - T0ETS SST'E "G5S - 502€z M Iy wiemATRRd 25 T ORI Bt

ot - - 95T'Se ooy - oS5E SIEDT TLR'SET 6095 Weas Ruend S5 I WD

669'sT - - 9T %S W' e wnes e 946 Aaday pRapry

ors's W' - N Ty - - Una) ons 095 vopns duing

[ ] ] - - e Tz " - T LOIMEN 69 voEg duing

KLY * - use - vey - Y569 ‘s eap iy

WLy - 5t . BEDY (=72} AdquUar] 505 uopmg dung

"'y - - 80’y - INUaY UDSM BOE ‘unpRg dong

- ~ . . . - 1103 AT 20T uopms YN

fmoy 3 [3 3 3 ST 3 G3 23 33 L] fupey

o =" ez [ oz mor on o 202 [
Loy aig sanypUedE: pawopay
20502 ST I 0891 ov'eT: ™eST £STED) £65'S51 9060 e UTSHL'T  § SENETS0TE $ mSzEnssT $
B a = $ ez 5 ovose HIE™ ' = oy e v
$ oosmzm s 7 $ [104 z ot PraAuS/mM Ry simg
} $ 00000’ % 00D00's s T | 14 [ 34 usiEhs gy usmsy 5 jouis
Ty $ 00000 $ 00000 $ reoz € o sy umns) ghoag
3 $  ogano’oT 5 o00o0aN'oT 5 104 z o P S| Bugoo)/Bageny dayooy umsrt Lo
! $ 00000z 5 /T 3 mr [ o€ RRUNS/gooy umar s loag
~1, S oovm'e £ 00000 H vin N o Ao sooy ussey s hoats
m § 00UST % ooDse "oz T j1944 diung ‘sduing usany ¢
| $ oomwzI § 6000CT £ stoz T ot P TRpUSY UNLITReg wsemy s hag
sor'e T $ ooumv'st $ et H tior s P ey uaagy s fms
| T $ o000s $ ooves H 173 v stzt Supey/raing udn ey soms
o $ oomox $ oooor 5 oz % oot ot mar pur /R 1N urney s fous
S 000007 0005 § bl 6 ST Sy W vy sdang
s89'e $ arage $ ooamr 5 o 13 st TR it wiaary 50085
00'000°T $ orano't 3 e » oz-§1 onmpddy vy usna) long
$  00vOEZ $ 5 tzoe ot st Qncdumag/ERney wene) s NG
$ 00vGrsE $ o 3 L m oz {smydn} ooy uams) ¢ doms
$ 000y $ %5 2 viN N STw® {up 240 gy puaran 97 - nmumeey) Supnoy uReslus
$ 000z $ oos s SI02 T o5t (oD poom) fepsy gy s fomgg
$ 000009 $ 0006 4§ i viN SSor swag umany 5 Aons
¢ 0090s $ 00w s e [ [0 4 TR LY uang 5 A0S
$ 00700 $ 00000 L o1z s £124 REShS ApaITsfuniepy vaseLsheas
$ ovomz $ 000007 L »oz 1 t Bunupg pei/amm Munsy ong
- $ o000t $ aoor HE -] T o PYRNPENEM ey rfowys
&SuvE $ eo'oaoor $ ooODoor 5 »toz T 14 ] s hexy i
$ 00000 $ 00000 s R s 124 000 s Memr s Jorrg
¢ arans'ss S 000ss $ sz0t 34 % b ) ey cun
§ 000UT $ 00005 5 e L4 f124 ADERN RSN AT vy
¢ oz $ 000007 3 oz 1 ors WO ABg/uny - Arg ) ety
¢ 0oTORY s wr H o9ToY 3 3 BuRurd PoL/EM SN oy
s 00000'T $ 00OD'T 5 peor T [ -3 Bulg S oy
0000SS $ oows 3 oz st v K ) oudy
s 00000 $ oomoe H Stz st w04 575 - Sagoo/ ey doyooy ) oy
il tsian Wi #hsesuen i T ] N j0ppen vondeaG Smir Avedar gy
_. g 0D AL G o po] oy #2357 pErusiy
RS "I, T ST




Facilities Maintenance Reserve Fund Analysis
(FY2014-FY2033 - In Thousands)
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Recreation Department Major Capital Asset Replacement Plan

Capital Items with a replacement cost exceeding $40,000

Capital Asset Replacement - Next Ten Years

The only Major Capital Asset that is scheduled for replacement in the next ten years is the motorized golf cart
fleet.

Capital Asset Replacement - Beyond Ten Years

Most of our other major capital assets are in good condition. The 18-hole golf course was completely rebuilt
in 2004. The 27-hole golf course irrigation system was replaced at that time and is not due for replacement
again until 2028. A concrete golf cart path system was installed at that time and will not need replacement
until 2033,

In 1993 we built the golf course entrance way. The limestone si gns with brick columns and wrought iron
fence should last for another 20-40 years,

In 1995 we renovated the Maintenance Building and built 2 new Equipment Storage Building and a Pesticide
Rinsate/Storage Building. These buildings should all last another 20-30 years.

The Village Links Clubhouse is being renovated and expanded in 2012-13. The parking lot is also being
renovated,

As funds become available, three capital improvements should be considered. The Halfway House could be
renovated. A golf cart storage building with driving range tee overhang could be built. A Rest Room with
Storm Shelter could be built at #4 tee of the 9-hole course.

The Recreation Department Storm Water Detention System is in good condition. There are 22 lakes at the
Village Links built in 1966, 2 lakes at Panfish Park built in 1968, and 1 lake at Lambert Lake built in 1977.
Water level control structures at the Village Links and Lambert Lake will need to be replaced or renovated in
20-40 years. The control structure at Panfish Park was replaced around 2000 and will last for several decades,
Lake banks of all these lakes are stable. Silt accumulation is occurring slowly. Siltation does not diminish the
capacity or functioning of the storm water detention system. Lake dredging could be done in 20-40 years to
address acsthetics issues like cattails growing up out of the water or to improve recreational fishing condi-
tions. The lake connector pipes connecting the golf course lakes are in generally good condition. The oldest
and most expensive pipes were replaced in 2003.
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MEMORANDUM

TO: Mark Franz, Village Manager %

FROM: Staci Hulseberg, Director of Planning & Developmen

DATE: November 26, 2013

RE: Potential Fire + Wine Outdoor Dining Addition

Background

The owners of this popular destination restaurant in the downtown are
interested in the possibility of constructing a permanent, outdoor patio on the
north side of their building that would be used from approximately April to
October each year. This restaurant is one of the most talked-about
restaurants in the suburban area and draws diners from great distances. The
visitors attracted to this restaurant provide additional exposure to our
downtown which can result in spin-off sales and return visits.

The conceptual proposal involves the construction of a 680-square foot
outdoor, covered patio in the Duane Street public right-of-way. Conceptual
plans of the proposed seating area are attached and include the addition of an
awning over the dining area that would be surrounded by brick pillars and an
ornamental fence. The outdoor seating addition would result in the loss of
two parallel, public parking spaces. We have found that other municipalities
charge approximately $10,000 for each lost parking space resulting from
private projects. Therefore, we have informed the petitioner that
compensation to the Village in the amount of $20,000 would be required for
the two lost spaces. This amount would be paid over a 10-year period, with
the full amount coming due immediately if the business were to relocate out
of the space. While 2 parking spaces would be eliminated to accommodate
the request, the Village recently gained 7 parking spaces on Duane Street in
front of the Civic Center resulting from the creation of angled spaces.

The proposed project involves the reconstruction of the public sidewalk and
associated appurtenances. The project is not financially feasible for the
restaurant owners if they need to cover the cost of the public improvements
totaling approximately $87,000 (see cost estimate). In the next 2-3 years,
the Village will be undertaking a resurfacing of the downtown streets and
implementing various streetscape improvements. If the Village were to
undertake the construction of the public improvements in the vicinity of the
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proposed outdoor seating a couple years early in conjunction with this
project, it would make this project possible for the business owners and would
allow the Village to showcase/test a pilot area of the Urban Core Character
streetscape prior to the full installation a few years from now.

In order to allow the construction of an outdoor patio within the public right-
of-way, a license agreement would be necessary. The business owner will be
expected to cover the Village’s out-of-pocket costs to prepare the agreement.

The Village's traffic consultant, James J. Benes and Associates, has reviewed
the proposed plans and has concluded that the intersection would continue to
function acceptably following the improvements, with some encroachments by
larger trucks. However, given the land uses in this area of the downtown,
volumes of semi-tractor trailers turning from Main Street to Duane Street are
expected to be very low.

The benefits of this project include expanded outdoor dining options,
expansion of a popular destination that brings people into our central
business district, and a shift in the character of the downtown that creates a
more lively day and evening environment. The request is also consistent with
the downtown plan and streetscape plan.

Request
The total estimated project cost is $286,000. The restaurant owners initially

requested that the Village cover the entire cost of the public improvements
($87,000). However, in recent discussions with the restaurant owners, we
requested they absorb approximately $10,000 of the cost of the public
improvements as part of their project. We understand that there may be
other restaurants in the downtown interested in similar projects. We would
plan to treat them in an equitable manner by requesting they contribute
comparable dollars toward the project, e.g.; the restaurant pays $10,000 per
parking space lost and contributes $10,000 toward the public improvements.
In order to make the project a reality, staff recommends the Village cover
$77,000 of the public improvements from either the Capital Fund or TIF fund.

The petitioner is eligible for a Fagade Improvement Grant up to $15,000. The
restaurant owners were approved for an Interior Grant in August of 2012 in
the amount of $6,670. While businesses can only apply for this grant every
three years, they did not receive the possible full amount of the grant and

S:\Development Projects\Fire + Wine\VB Workshop Memo re Fire-Wine Patio 11-26-13.docx
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therefore could apply for the remaining $8,330 if the Board were supportive
of awarding the grant.

Village Board Action

At this time, the restaurant owners need to make a decision regarding
whether it will be possible move forward with the project. Therefore, they are
requesting that we provide some direction on what financial assistance they
could receive from the Village. It is requested that the Village Board discuss
this matter and provide feedback on the amount of funding the Village will be
able to provide for this project. Specifically, we would request Village Board
feedback on the following questions:

1. Would the Board be supportive of covering the cost of the public
improvements for this area a couple years early?

2. Would the Board be supportive of the business owner applying for either
the full amount of an interior grant ($15,000) or the remainder of the
prior interior grant ($8,330)?

Attachments: Concept plans and cost estimate for Fire + Wine Addition

cc: Joe Kvapil, Building and Zoning Official
Michele Stegall, Village Planner
Michael Vai, Fire + Wine
Craig Pryde, PPK Architects
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Eire + Wine - Patio Improvements PPK Architects
Estlmate of Construction Cost 11/22/2013
[item |unit | Unit Cost | Cost |

Demolition
Remove Existing Sidewalk 850,00 s.f. S 400 $ 3,400,00
Remove Existing curb/gutter 110,00 L.f. S 1000 $ 1,100.00
Remove Exlisting Pavement 150.00 s.y. $ 25.00 $ 3,750.00
Remove existing street light 1.00 ea. S 1,500.00 $ 1,500.00
Utitity
Relocate existing water service shut-off 2,00 ea S 2,000.00 $ 4,000.00
Relocate existing street light conduit/ wirlng 1.00 ea S 4,500.00 § 4,500.00
$ 5
Public Improvements
New public sidewalk 675.00 s.f. $ 525 $ 3,543.75
New brick pavers/ base 625.00 s.f. S 2600 $ 16,250.00
New Patio Slab 700.00 s.f. S 525 $ 3,675.00
New B6-12 Concrete curb/ gutter 140.00 L.f. $ 18,00 § 2,520.00
Mill/ overlay existing pavement - 2" surface course 50.00 s.y. $ 30.00 $ 1,500.00
Paint Stripes 1.00 Ls. $ 1,000.00 $ 1,000.00
New Street light foundation/ re-install existing light 1.00 l.s. $ 2,000.00 $ 2,000.00
New Street trees/ grates 2.00 ea $ 1,000.00 $ 2,000.00
Street closure/ barricades 1,00 Ls. $ 1,500.00 $ 1,500.00
tandscape - east sidewalk area 1.00 l.s. $ 2,000.00 $ 2,000.00
Sub-total - Site/ Public Improvements S 54,238.75
Contingency - 15% 15% $ 8,135.81
Contractor General Conditions 10% $ 5,423.88
Contractor Overhead/ Profit 6% $ 3,254,33
A/E fees - public improvements portion $ 16,000.00
Total Estimated Constructlon Cost - Site/ Public Improvements $ - . 87,05276°
EW Exterior Improvements
Patio Foundation 60.00 Lf. S 115.00 $§ 6,900.00
Patio slab - elevated fill 700.00 s.f. $ 400 $ 2,800.00
Patlo Stair 1.00 Ls. $ 500.00 $ 500.00
Patio handrails 1.00 l.s. $ 500.00 $ 500.00
Patio Masonry piers/ stone cap 13.00 ea. $ 30000 $ 3,900.00
Patio mtl raillngs 12.00 ea. $ 75.00 $ 900.00
Patlo exterior wall - demoition for door 1.00 ea. $ 1,500.00 $ 1,500.00
Patio exterior wall - new alum window/ door/ lintel 1.00 ea. $ 8,500.00 $ 8,500.00
Patio electrical lighting/ outlets 700,00 s.f. S 750 § 5,250.00
Patio Canopy Structure/ enclosure 700.00 s.f. $ 65.00 $ 45,500.00
Gate enclosure - trash 1.00 I.s. $ 1,500.00 $ 1,500.00
EW Interlor Improvements $ -
Revise booth seating for new door 1.00 |.s. $ 750.00 $ 750.00
Electrical - exit sign 1.00 I.s. $ 850.00 $ 850.00
Interlor painting 1,00 l.s. $ 1,500.00 $ 1,500.00
Sub-total FW Improvements S 80,850.00
Contingency - 15% 15% $ 12,127.50
Contractor General Conditions 10% $ 8,085.00
Contractor Overhead/ Profit 6% S 4,851.00
FW - FF&E Expenses - see itemized list $ 64,000.00
Total FW Improvements s 169,913,50
Estim st Summar
Public Improvements $ 87,052.76
FW Improvements $ 169,913.50
Total Estimated Improvements $ 256,966.26
Development costs
AJE fees - FW portion $ 9,000.00
Permit Fees $ 15,000.00
Initlal Lease payment (1st yr of 20 yrs) S 2,000.00
Traffic Study $ 1,000.00
Legal $ 2,000.00
Sub-total Development Costs $ 29,000,00
|Total Project Cost $ 285,966.26 |
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